
Definitions
Baseline:  The expenditure plan total in the 2003 Legislative Transportation Budget.
Current:  The current planned expenditure total at the close-out of the 2003-05 biennium.
Expenditures to Date:  The actual expenditures as of the close-out of the 2003-05 biennium.
Under Budget:  The current expenditure plan total is 5% or more under the baseline total.
On Budget:  The current expenditure plan total is within 5% of the baseline total.
Over Budget:  The current expenditure plan total is 5% or more over the baseline total.
Under Construction:  The project has not reached the "Operationally Complete" date.  The final budget status has not been determined.

Summary

Under 99 13% Under 21 11% Under 167 21% Under 162 20%
On Budget 132 18% On Budget 27 14% On Budget 127 16% On Budget 125 16%
Over 112 15% Over 19 10% Over 87 11% Over 94 12%
Under Construction 410 54% Under Construction 126 65% Under Construction 420 52% Under Construction 420 52%
Total Projects 753 Total Projects 193 Total Projects 801 Total Projects 801

Sub 
Pgm SR PIN Project Title $ Baseline $ Current

$ Expend. to 
Date Status $ Baseline $ Current

$ Expend. to 
Date Status $ Baseline $ Current

$ Expend. 
to Date Status $ Baseline $ Current

$ Expend. to 
Date Status

I1 000 600002A NSC-HAWTHORNE ROAD TO US 2            3,115           2,933              2,735 Under                  -                    -                    -   n/a               5,027               4,914            4,914 On Budget               8,142               7,847               7,649 On Budget

I1 005 100505C I-5/PIERCE CO. LINE TO TUKWILA 
I/C

               40                40                   40 Under 
Construction

                 -                    -                    -   n/a             26,267             25,971          25,971 Under 
Construction

            26,307             26,012             26,012 Under 
Construction

I1 005 100531A I-5/236TH ST SW TO 164TH ST SW - 
HOV

           7,001           6,962              6,962 Under 
Construction

                 -                    -                    -   n/a             34,179             34,405          34,405 Under 
Construction

            41,180             41,367             41,367 Under 
Construction

I1 005 100540F I-5/164TH ST SW TO SR 526 - HOV            4,356           4,467              4,343 Under 
Construction

            2,831             2,869             2,869 Under 
Construction

            32,038             31,751          29,717 Under 
Construction

            39,225             39,086             36,928 Under 
Construction

I1 005 100553N I-5/172ND ST NE (SR 531) 
INTERCHANGE

           3,880           3,775              3,620 Under 
Construction

            3,510             1,554             1,554 Under 
Construction

                    -                 8,148            5,560 Under 
Construction

            34,143             13,477             10,734 Under 
Construction

I1 005 100599A SR 5, 9, 539, AND 543 - BORDER 
XING INFO

                -                447                 447 Over                  -                    -                    -   n/a               2,266               2,390            2,329 Over               2,266               2,836               2,776 Over

I1 005 100599M I-5/NB PACE LANE EXTENSION - 
BLAINE VIC

              603              603                 603 Under 
Construction

                 -                    -                    -   n/a               3,925               3,981            3,981 Under 
Construction

              4,528               4,584               4,584 Under 
Construction

I1 005 300530B I-5/TROSPER ROAD 
INTERCHANGE - SIGNALS

                -                   -                      -   n/a                  -                    -                    -   n/a               3,845               3,775            3,775 On Budget               3,845               3,775               3,775 On Budget

I1 005 300539A I-5/MARTIN WAY O'XING - BIKE 
LANES

              178              178                   89 Under 
Construction

                 -                    -                    -   n/a                  621                  600                  -   Under 
Construction

                 799                  778                    89 Under 
Construction

I1 005 300591B CHEHALIS WESTERN TRAIL 
OVERCROSSING

              429              566                 389 Under 
Construction

               100                493                  19 Under 
Construction

              1,200               1,882                  -   Under 
Construction

              1,729               2,941                  407 Under 
Construction

I1 005 400589A I-5/BURNT BRIDGE CREEK THRU 
NE 78TH ST

           5,720           5,687              5,687 On Budget             6,363             6,415             6,415 On Budget             55,426             56,441          56,427 On Budget             67,509             68,543             68,529 On Budget

I1 009 100913D SR 9/US 2 INTERCHANGE - I/C 
MODIFICATION

              901           1,065              1,065 Under 
Construction

               359                  -                    -   Under 
Construction

              4,401               2,675            2,436 Under 
Construction

              5,661               3,740               3,501 Under 
Construction

I1 012 501208N US 12/SR 124 TO WALLA WALLA - 
ADD LANES

           2,608           2,603              2,603 On Budget                360                560                489 Over               7,536               7,781            7,622 On Budget             10,504             10,944             10,715 On Budget

Construction Phase Project Total

2003-05 PEF Project Budget Phase Status Report
For the Biennium Ending June 30, 2005

Preliminary Engineering Phase Right of Way Phase

Preliminary Engineering Phase Right of Way Phase Construction Phase Project Total
(+/- 5%) (+/- 5%) (+/- 5%)

This report is a summary of project delivery performance as of the end of the 2003-05 biennium for highway construction projects listed in the 2003 Legislative Transportation Budget that are funded exclusively by pre-existing funds.  Projects listed are 
limited to Sub Programs I1, I2, I3, I4, P1, P2, and P3.  Baseline budget values are from the 2003 Legislative Transportation Budget.  Current plan and expenditures to date values are from the Capital Program Management System and represent the 2003-
05 biennium close-out.

(+/- 5%)
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I1 014 401401F SR 14/HOOD RIVER BRIDGE TO 
WILLOW ST

              260              255                 255 On Budget             1,102             1,129             1,129 On Budget                  290                  262               262 Under               1,652               1,646               1,646 On Budget

I1 014 401401M SR 14/WILLOW ST TO VINE ST - 
WIDENING

              788              751                 751 On Budget                  76                  42                  42 Under                    76                  110               110 Over                  940                  903                  903 On Budget

I1 014 401499A SR 14/192ND AVE. INTERCHANGE 
(BRADY RD)

           2,700           2,658              2,658 On Budget                741                745                743 On Budget             15,357             14,902          14,857 On Budget             18,798             18,305             18,258 On Budget

I1 018 101802C SR 18/WEYERHAEUSER WAY TO SR 
167

           1,535           1,538              1,538 On Budget                  -                    -                    -   n/a             14,362             17,987          15,506 Over             15,897             19,525             17,044 Over

I1 090 109061D I-90/SUNSET I/C MODIFICATIONS            2,128           2,233              2,133 Under 
Construction

          10,991           10,927           10,927 Under 
Construction

            79,420             83,163          80,754 Under 
Construction

            92,539             96,323             93,814 Under 
Construction

I1 099 109926D SR 99/DUWAMISH RIVER/FIRST 
AVE S. BRIDGE

         20,000         19,952            19,952 On Budget                630                671                654 Over           134,328           132,668         132,454 On Budget           154,958           153,291           153,060 On Budget

I1 099 109943A SR 99/GALER STREET VICINITY               613              636                 636 Under 
Construction

                 -                    -                    -   n/a               1,461               2,350            2,347 Under 
Construction

              2,074               2,986               2,982 Under 
Construction

I1 099 109960C SR 99/KING/SNO CO. LINE TO 
148TH ST SW

                -                   -                      -   n/a                  -                    -                    -   n/a               3,250               3,250            3,250 On Budget               3,250               3,250               3,250 On Budget

I1 101 310125B US 101/CROSBY BLVD/COOPER 
POINT RD I/C

           1,114           1,111              1,031 Under 
Construction

               202                199                199 Under 
Construction

              6,903               6,576            6,002 Under 
Construction

              8,219               7,885               7,231 Under 
Construction

I1 101 310154A US 101/SEQUIM  - BUILD A BYPASS            6,530           6,504              6,504 Under 
Construction

          19,000           19,394           19,394 Under 
Construction

            24,759             24,739          24,739 Under 
Construction

            50,289             50,636             50,636 Under 
Construction

I1 167 116703C SR 167/15TH ST.NW TO 84TH AVE S - 
HOV

                -                   -                   907 n/a             2,500             2,483             2,483 Under 
Construction

            36,027             34,661          34,661 Under 
Construction

            38,527             37,143             38,051 Under 
Construction

I1 167 116703D SR 167/15TH ST SW TO 84TH AVE. S - 
SC&DI

              870              873                 873 On Budget                  -                    -                    -   n/a               3,469               3,374            3,373 On Budget               4,339               4,247               4,245 On Budget

I1 167 116712A SR 167/84TH AVE S. TO S. GRADY 
WAY - HOV

           1,170           1,013              1,013 Under 
Construction

                 -                    -                    -   n/a             16,111             16,075          16,075 Under 
Construction

            17,281             17,089             17,089 Under 
Construction

I1 167 316711A SR 167/NORTH SUMNER NEW 
INTERCHANGE

           2,800           3,054              3,054 Under 
Construction

            4,450             4,219             4,219 Under 
Construction

            19,227             16,549          15,321 Under 
Construction

            26,477             23,822             22,594 Under 
Construction

I1 169 116923A SR 169/196TH SE/JONES RD TO 
140TH PL SE

           2,170           2,054              2,054 Under 
Construction

               230                570                235 Under 
Construction

            10,400             10,472          10,472 Under 
Construction

            12,800             13,096             12,761 Under 
Construction

I1 202 120211M SR 202/SR 520 TO SAHALEE WAY - 
WIDENING

           6,651         10,214              9,917 Under 
Construction

            8,591             8,424             5,205 Under 
Construction

            46,730             57,726            4,368 Under 
Construction

            61,972             76,365             19,490 Under 
Construction

I1 240 524002B SR 240/STEVENS DRIVE TO I-182               660              659                 659 On Budget                  -                    -                    -   n/a               3,775               3,795            3,743 On Budget               4,435               4,454               4,402 On Budget

I1 305 330509A SR 305/POULSBO CITY LIMITS TO 
BOND ROAD

           2,702           3,500              3,250 Under 
Construction

            2,260             4,300             1,128 Under 
Construction

                    -               11,997                  -   Under 
Construction

            16,959             19,797               4,378 Under 
Construction

I1 405 140501G I-405/JUNCTION SR 167 - I/C 
MODIFICATION

           1,107           1,115              1,115 Under 
Construction

                 -                    -                    -   n/a               8,855               9,078            9,022 Under 
Construction

              9,962             10,193             10,137 Under 
Construction

I1 405 140541E I-405/BELLEVUE DIRECT ACCESS          10,521         10,479            10,479 Under 
Construction

                 40                205                205 Under 
Construction

            27,620             27,913          26,385 Under 
Construction

            38,181             38,597             37,070 Under 
Construction

I1 405 140562B I-405/BOTHELL TO SWAMP CREEK 
I/C - HOV

           6,804           6,857              6,857 Under 
Construction

                   4                    4                    4 Under 
Construction

            71,855             71,235          70,978 Under 
Construction

            78,663             78,096             77,839 Under 
Construction

I1 500 450093A SR 500/WARD ROAD TO 162ND AVE-
WIDENING

              890              891                 891 On Budget             2,721             2,906             2,906 Over               2,969               2,923            2,923 On Budget               6,580               6,720               6,720 On Budget

I1 509 150900A SR 509/CORRIDOR DESIGN 
ANALYSIS

           9,215           6,252              6,252 Under           15,000                  -                    -   Under             10,000                     -                    -   Under             34,215               6,252               6,252 Under

I1 509 350906A SR 509/MILWAUKEE AVE TO 
TAYLOR WAY

           2,980           2,944              2,944 Under 
Construction

               520                516                516 Under 
Construction

            17,815             17,799          17,799 Under 
Construction

            21,315             21,260             21,260 Under 
Construction

I1 509 350909B SR 509/PORT OF TACOMA ROAD                 -                   -                      -   n/a                  -                    -                    -   n/a             28,951             28,504          28,504 On Budget             28,951             28,504             28,504 On Budget

I1 510 351011A SR 510/I-5 TO MARTIN WAY - 
WIDENING

           1,312           1,334              1,334 On Budget             2,741             2,921             2,921 Over               3,420               4,568            4,567 Over               7,473               8,823               8,822 Over

I1 510 351012A SR 510/MARTIN WAY TO PACIFIC 
AVENUE

           1,715           1,706              1,706 Under 
Construction

            1,300             1,159             1,159 Under 
Construction

              5,510               5,716            5,709 Under 
Construction

              8,525               8,581               8,574 Under 
Construction

I1 520 152020B SR 520/104TH AVE NE TO 124TH 
AVE NE I/C

           2,882           2,907              2,907 On Budget                  -                    -                    -   n/a             29,270             29,205          29,205 On Budget             32,152             32,112             32,112 On Budget

I1 520 152031A SR 520/124TH AVE NE I/C TO W LK 
SAMM.PKW

           6,465           6,478              6,478 On Budget                  10                  10                  10 On Budget             29,893             30,003          30,003 On Budget             36,368             36,491             36,491 On Budget
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I1 520 152039D SR 520/SR 202 INTERCHANGE               910              914                 914 On Budget             1,300             1,306             1,306 On Budget             17,789             17,562          17,516 On Budget             19,999             19,783             19,737 On Budget

I1 522 152232C SR 522/SR 9 TO PARADISE LAKE 
ROAD

           4,232           4,258              4,258 Under 
Construction

            6,101             6,141             6,141 Under 
Construction

            11,805             11,854          11,854 Under 
Construction

            22,138             22,253             22,253 Under 
Construction

I1 522 152234B SR 522/PARADISE LAKE RD TO 
SNOHOMISH R.

           6,309           7,364              7,301 Under 
Construction

               970                936                637 Under 
Construction

            27,330             29,662          15,588 Under 
Construction

            34,609             37,962             23,526 Under 
Construction

I1 525 152500B SR 525/I-5 TO 164TH STREET SW - 
WIDENING

           2,990           2,996              2,996 Under 
Construction

                   5                    5                    5 Under 
Construction

              6,410               6,456            6,456 Under 
Construction

              9,405               9,457               9,457 Under 
Construction

I1 525 152500C SR 525/164TH ST. SW TO SR 99 - 
WIDENING

                -                   -                      -   n/a                  -                    -                    -   n/a               4,328               4,424            4,372 On Budget               4,328               4,424               4,372 On Budget

I1 525 152508A SR 525/JUNCTION SR 99 - NEW 
INTERCHANGE

           3,401           3,388              3,388 On Budget           10,001           10,216           10,087 On Budget             28,233             28,114          28,043 On Budget             41,635             41,717             41,518 On Budget

I1 525 152510C SR 525/SR 99 TO SR 526 - WIDENING            4,431           4,450              4,450 Under 
Construction

            5,102             5,145             5,145 Under 
Construction

            21,573             23,487          22,601 Under 
Construction

            31,106             33,082             32,196 Under 
Construction

I1 527 152715A SR 527/164TH ST. SE TO 132ND ST. 
SE

           4,502           4,526              4,526 On Budget             5,806             5,818             5,818 On Budget             15,951             17,227          15,708 Over             26,259             27,571             26,051 On Budget

I1 532 153200D SR 532/TERRY'S CORNER PARK 
AND RIDE LOT

              398              405                 405 On Budget                350                433                433 Over                  850                  818               742 On Budget               1,598               1,656               1,580 On Budget

I1 539 153902B SR 539/HORTON ROAD TO 
TENMILE ROAD

           5,184           6,958              5,901 Under 
Construction

          12,902           12,864             7,602 Under 
Construction

            26,685             33,094                  -   Under 
Construction

            44,771             52,917             13,503 Under 
Construction

I1 705 370505A I-705/21ST ST I/C TO PORTLAND 
AVE I/C

         10,564         10,427            10,427 Under 
Construction

            7,385             7,356             7,356 Under 
Construction

            77,463             76,542          76,533 Under 
Construction

            95,412             94,325             94,316 Under 
Construction

I2 000 100009Q EASTSIDE FREEWAYS SAFETY 
IMPROVEMENTS

              422              330                 235 Under                  -                    -                    -   n/a               1,470               1,185            1,185 Under               1,892               1,514               1,419 Under

I2 000 300095C OLYMPIC REGION ACCIDENT 
REDUCTION

                -                   -                      -   n/a                  -                    -                    -   n/a               1,384               1,721            1,446 Under 
Construction

              1,384               1,721               1,446 Under 
Construction

I2 002 100210T SR 2/OLD SR 2 VIC TO SR 9 VIC - 
SAFETY

              133              130                 130 On Budget                  -                    -                    -   n/a                  354                  528               522 Over                  487                  658                  652 Over

I2 002 100211E US 2/SR 9 INTERCHANGE VICINITY               141              141                 141 On Budget                    5                    5                    5 Under                  811                  790               790 On Budget                  957                  936                  936 On Budget

I2 002 100212D US 2/CAMPBELL HILL ROAD I/C TO 
SR 522

              306              302                 302 Under 
Construction

                 -                    -                    -   n/a               1,516               1,569            1,567 Under 
Construction

              1,822               1,871               1,870 Under 
Construction

I2 002 100224E US 2/SR 522 TO WOODS CREEK 
BRIDGE

              169              341                 341 Under 
Construction

               243                  -                    -   Under 
Construction

                 966                  737                 99 Under 
Construction

              1,378               1,078                  440 Under 
Construction

I2 002 100224F US 2/ 179TH AVE TO WOODS 
CREEK BRIDGE

              115              115                 115 Under 
Construction

                 -                    -                    -   n/a                  597                  539               118 Under 
Construction

                 712                  654                  233 Under 
Construction

I2 002 100231A US 2/REITER ROAD VICINITY - 
RECHANNELIZE

              122              163                 163 Under 
Construction

                 25                  -                    -   Under 
Construction

                 509                  653               644 Under 
Construction

                 656                  816                  807 Under 
Construction

I2 002 100232U US 2/5TH STREET - 
SIGNALIZATION

              212              215                 196 Under 
Construction

                 -                    -                    -   n/a                  408                    76                  -   Under 
Construction

                 620                  291                  196 Under 
Construction

I2 002 200200N US 2 /WINTON RD. INTERSECTION 
RELOCATION

               88                34                   34 Under                    5                  -                    -   Under                  550                  239               230 Under                  643                  272                  264 Under

I2 003 300333A SR3/ALLYN TO SR 106 VICINITY - 
SAFETY

              788              662                 662 Under 
Construction

            1,585                  43                  43 Under 
Construction

              4,270               4,601                  -   Under 
Construction

              6,643               5,305                  704 Under 
Construction

I2 003 300336A SR 3/NB OFF RAMP AT LOXIE 
EAGANS BLVD

               95              125                 125 Over                  -                    -                    -   n/a                  339                  328               328 On Budget                  434                  453                  453 On Budget

I2 003 300355A SR 3/IMPERIAL WAY TO 
SUNNYSLOPE - SAFETY

              127                 -                      -   Under 
Construction

                 -                    -                    -   n/a               1,802                     -                    -   Under 
Construction

              1,929                     -                       -   Under 
Construction

I2 005 100516B I-5/RAMPS AT MICHIGAN-
CORSON/ALBRO/SWIFT

              165              230                 230 Under 
Construction

                 -                    -                    -   n/a               1,015               1,031               936 Under 
Construction

              1,180               1,260               1,165 Under 
Construction

I2 005 100527M I-5/NORTHGATE WAY TO NE 
175TH STREET

              191              258                 258 Over                  -                    -                    -   n/a                  827               1,326            1,326 Over               1,018               1,584               1,584 Over

I2 005 100535G I-5/SB OFF RAMP TO SR 526 - 
SAFETY

               62                81                   81 Under 
Construction

                 -                    -                    -   n/a                  229                  149                   1 Under 
Construction

                 291                  230                    81 Under 
Construction

I2 005 100544E SB ON RAMP FROM BROADWAY TO 
CD

              122              129                 129 Under 
Construction

                 -                    -                    -   n/a                  375                  345               110 Under 
Construction

                 497                  474                  239 Under 
Construction

I2 005 100585Q I-5/36TH ST VIC. TO SR 542 VIC.            2,297           2,554              2,472 Under 
Construction

               361                469                250 Under 
Construction

            13,927             10,044            9,559 Under 
Construction

            16,585             13,067             12,281 Under 
Construction
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I2 005 300510D I-5/COUNTY LINE TO PRAIRIE 
CREEK BRIDGE

                -                   -                      -   n/a                  -                    -                    -   n/a                  342                  273               273 Under                  342                  273                  273 Under

I2 005 300517C I-5/INTELLIGENT 
TRANSPORTATION SYSTEM

                -                   -                      -   n/a                  -                    -                    -   n/a                  500                  552               549 Over                  500                  552                  549 Over

I2 005 300519B I-5/BRIDGEPORT WAY ON-RAMPS - 
SAFETY

              144              188                 188 Over                  -                    -                    -   n/a                  656                  741               707 Over                  800                  929                  895 Over

I2 005 300585A I-5/AIRDUSTRIAL NB ON RAMP - 
SAFETY

              147              144                     1 Under 
Construction

                 -                    -                    -   n/a                  805                  773                  -   Under 
Construction

                 952                  917                      1 Under 
Construction

I2 005 300585B I-5/PACIFIC AVE I/C SB OFF RAMP - 
SIGNAL

               95                89                   89 Under                  -                    -                    -   n/a                  290                  217               168 Under                  385                  306                  257 Under

I2 005 400502S I-5/I-205 TO N. FORK LEWIS RIVER 
BRIDGE

              110              105                 105 On Budget                  -                    -                    -   n/a                  725                  561                  -   Under                  835                  665                  105 Under

I2 006 400605R SR 6/ BRIDGE 6/8 RAIL RETROFIT                20                 -                      -   Under                  -                    -                    -   n/a                  102                     -                    -   Under                  122                     -                       -   Under

I2 008 300807B SR8/MCCLEARY - NEW 
INTERCHANGE

              851              856                 856 Under 
Construction

                 49                  49                  49 Under 
Construction

              5,754               6,133            6,118 Under 
Construction

              6,654               7,038               7,023 Under 
Construction

I2 009 100915D SR 9/56TH ST SE AND 42ND ST NE            1,002              973                 973 Under 
Construction

               277                  11                  11 Under 
Construction

              2,011               1,846               770 Under 
Construction

              3,290               2,830               1,754 Under 
Construction

I2 009 100942A SR 9/PRAIRIE RD. TO THUNDER 
CREEK

           1,021           1,020                 835 Under 
Construction

               635                633                  -   Under 
Construction

              3,510               3,467                  -   Under 
Construction

              5,166               5,120                  835 Under 
Construction

I2 012 301285A US 12/KEYS ROAD I/S - SAFETY                 -                  18                   18 Over                  -                    -                    -   n/a                  500                  482               482 On Budget                  500                  500                  500 On Budget

I2 014 401404A SR14/32ND ST INTERSECTION 
IMPROVEMENT

              101              166                 165 Under 
Construction

                 37                  -                    -   Under 
Construction

                 427                  388               280 Under 
Construction

                 565                  554                  445 Under 
Construction

I2 014 401404C SR14/HOOD RIVER BRIDGE 
SIGNALIZATION

               80              113                 113 Over                  -                    -                    -   n/a                  270                  263               255 On Budget                  350                  376                  369 Over

I2 014 401404D SR14/MARBLE RD VIC TO BELLE 
CENTER RD

               60              350                    -   Under 
Construction

               176                211                  -   Under 
Construction

              4,162               4,670                  -   Under 
Construction

              4,398               5,231                     -   Under 
Construction

I2 014 401404E SR14/CAPE HORN BR. VIC TO CAPE 
HORN RD.

               60              250                    -   Under 
Construction

               138                210                  -   Under 
Construction

              1,392               1,822                  -   Under 
Construction

              1,590               2,282                     -   Under 
Construction

I2 016 301632C SR 16/BURLEY-OLALLA 
INTERSECTION -SAFETY

              330              384                 384 Under 
Construction

                 -                    -                    -   n/a                  539               1,078            1,067 Under 
Construction

                 869               1,463               1,451 Under 
Construction

I2 018 101801H SR 18/WEYERHAUSER WAY RAMPS               138              136                 136 Under 
Construction

                 -                    -                    -   n/a                  527                  617               508 Under 
Construction

                 665                  753                  644 Under 
Construction

I2 018 101802B SR 18/EB OFF RAMP TO WEST 
VALLEY HIGHWAY

              263              345                 345 Over                  -                    -                    -   n/a               1,002                  997               988 On Budget               1,265               1,342               1,333 Over

I2 018 101805A SR 18/WESTBOUND TO I-5 - 
SIGNING

               42                65                   30 Under 
Construction

                 -                    -                    -   n/a                  113                    30                  -   Under 
Construction

                 155                    95                    30 Under 
Construction

I2 020 102017H SR 20/LIBBY RD VIC TO SIDNEY 
STREET VIC

              685           1,220                 866 Under 
Construction

            1,122             1,174                  -   Under 
Construction

              4,990               5,062                  -   Under 
Construction

              6,797               7,456                  866 Under 
Construction

I2 020 102017I SR 20/SIDNEY ST. VIC TO SCENIC 
HEIGHTS

              762           1,270              1,056 Under 
Construction

            1,227             1,224                463 Under 
Construction

              5,074               5,504                  -   Under 
Construction

              7,063               7,998               1,519 Under 
Construction

I2 020 102021H SR 20/OAK HARBOR NCL TO 
FROSTAD ROAD

              764              913                 913 Under 
Construction

               253                257                257 Under 
Construction

              2,785               3,664            3,529 Under 
Construction

              3,802               4,833               4,699 Under 
Construction

I2 020 102021T SR 20/FROSTAD ROAD VICINITY - 
GUARDRAIL

               77                98                   98 Under 
Construction

                 -                    -                    -   n/a                  110                    85                 56 Under 
Construction

                 187                  183                  154 Under 
Construction

I2 020 102022G SR 20/MONKEY HILL RD. TO 
TROXELL RD.

              736           1,087              1,066 Under 
Construction

               430                267                151 Under 
Construction

              3,014               2,587                 80 Under 
Construction

              4,180               3,940               1,297 Under 
Construction

I2 020 102022H SR 20/NORTHGATE DRIVE TO 
BANTA ROAD

              214              292                 291 Under 
Construction

               671                455                455 Under 
Construction

                 718                  881                  -   Under 
Construction

              1,603               1,629                  746 Under 
Construction

I2 020 102023B SR 20/TROXELL RD. TO 
DECEPTION PASS VIC.

           1,096           1,537              1,453 Under 
Construction

            1,080                927                709 Under 
Construction

              2,645               3,295               290 Under 
Construction

              4,821               5,759               2,452 Under 
Construction

I2 020 102026D SR 20/DECEPTION & CANOE PASS 
BRIDGES

              870           1,310                 870 Over                  -                    -                    -   n/a               1,447             10,642            1,391 Over               2,317             11,952               2,261 Over

I2 020 102028A SR 20/VICINITY CAMPBELL LAKE 
ROAD

              730              727                 727 On Budget                300                300                300 On Budget               1,789               1,791            1,788 On Budget               2,819               2,818               2,815 On Budget

I2 020 102049E SR 20/SAPP RD. TO REED ST.- 
RECHANNELIZE

              116              233                 233 Over                  67                  -                    -   Under                  440                  346               346 Under                  623                  578                  578 Under
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I2 020 102049S SR 20/FRUITDALE ROAD 
INTERSECTION

              278              430                 430 Under 
Construction

                 42                    3                    3 Under 
Construction

                 427                  607                   6 Under 
Construction

                 747               1,040                  439 Under 
Construction

I2 024 202405B SR 24/SOUTH WAHLUKE SLOPE - 
GUARDRAIL

               36                37                   37 On Budget                  -                    -                    -   n/a                  255                  331               300 Over                  291                  367                  336 Over

I2 024 502403A SR 24/KEYS ROAD INTERSECTION                 -                   -                      -   n/a                  -                    -                    -   n/a                  461                    51                 51 Under 
Construction

                 461                    51                    51 Under 
Construction

I2 024 502403H SR 24/RIVERSIDE DR. - I/S 
IMPROVEMENTS

              110              110                   67 Under 
Construction

               151                155                  -   Under 
Construction

                 441                  445                  -   Under 
Construction

                 702                  709                    67 Under 
Construction

I2 026 202606A SR 26/ADAMS ROAD - LEFT TURN 
LANES

               24                24                   24 On Budget                  14                    8                    8 Under                  294                  274               274 Under                  332                  306                  306 Under

I2 028 202801G SR 28/EAST WENATCHEE 31ST TO 
HADLEY

              308              468                 389 Under 
Construction

               636                603                169 Under 
Construction

              2,284               2,212                  -   Under 
Construction

              3,228               3,283                  558 Under 
Construction

I2 028 202826A SR 28/QUINCY EAST - LEFT TURN 
LANES

              128              133                 133 On Budget                  16                  11                  11 Under                  560                  533               530 On Budget                  704                  677                  674 On Budget

I2 090 109052C I-90/HIGH POINT RD. & 436TH AVE 
I/C

              285              434                 420 Under 
Construction

                 -                    25                  -   Under 
Construction

              1,779               1,880            1,406 Under 
Construction

              2,064               2,339               1,827 Under 
Construction

I2 090 209001D I-90/MOSES LAKE WEST-SAFETY 
IMPROVEMENTS

                 4                  1                     1 Under                  -                    -                    -   n/a                  930                  930               917 On Budget                  934                  931                  918 On Budget

I2 090 209001I I-90/SR 26 INTERCHANGE-RAMP 
IMPROVEMENTS

              390              573                 572 Under 
Construction

                 30                  24                  24 Under 
Construction

              5,153               4,910            2,566 Under 
Construction

              5,573               5,506               3,162 Under 
Construction

I2 090 209001N I-90/GEORGE VICINITY EAST - 
SAFETY

               50                50                   36 Under 
Construction

                 -                    -                    -   n/a                  720                  743               111 Under 
Construction

                 770                  793                  147 Under 
Construction

I2 090 509010G I-90 INTERSTATE RAMP SAFETY                20                26                   26 Under 
Construction

                 -                    -                    -   n/a                  172                  238                 16 Under 
Construction

                 192                  264                    42 Under 
Construction

I2 090 609026H I-90/SALNAVE RD TO VIC GEIGER 
RD SAFETY

               55                55                   55 On Budget                  -                    -                    -   n/a                  402                  542               542 Over                  457                  597                  597 Over

I2 090 609099F I-90/US 195 TO PINES ITS               542              660                 660 Over                  -                    -                    -   n/a               2,674               3,116            2,145 Over               3,216               3,776               2,805 Over

I2 092 109200H SR 92/SR 9 TO 84TH ST NE VIC.            1,182           1,504              1,504 Under 
Construction

               560                497                497 Under 
Construction

              3,565               4,652            3,152 Under 
Construction

              5,307               6,654               5,154 Under 
Construction

I2 099 109913T SR 99/S 138TH ST VIC TO N OF S 
130TH ST

              449                 -                      -   Under                  -                    -                    -   n/a               2,864                     -                    -   Under               3,313                     -                       -   Under

I2 099 109970G SR 99/SR 525 VICINITY TO GIBSON 
ROAD

              130              139                 139 Over                  -                    -                    -   n/a                  321                  320               320 On Budget                  451                  459                  459 On Budget

I2 101 310119C US 101/W SEQUIM BAY RD TO VIC 
DAWLEY RD

              265              281                 281 Over                170                170                170 On Budget                  451                  530               524 Over                  886                  981                  974 Over

I2 101 410100A US 101/FORT COLUMBIA VIC. - 
REALIGNMENT

              136              140                 140 Under 
Construction

                 -                    -                    -   n/a                  802                  796                 67 Under 
Construction

                 938                  936                  207 Under 
Construction

I2 101 410102S US 101/SANDRIDGE RD.-SAFETY 
IMPROVEMENTS

              164              164                    -   Under 
Construction

               112                107                  -   Under 
Construction

                 485                  491                  -   Under 
Construction

                 761                  763                     -   Under 
Construction

I2 101 410103A US 101/SR 103-INTERSECTION 
IMPROVEMENTS

               90                 -                      -   Under                  34                  -                    -   Under                  487                     -                    -   Under                  611                     -                       -   Under

I2 101 410104S US 101/SR 401 INTERSECTION 
SIGNAL

              100              144                 144 Over                  -                    -                    -   n/a                  490                  545               545 Over                  590                  689                  689 Over

I2 104 310407C SR 104/HOOD CANAL BRIDGE 
EAST HALF

                -                   -                      -   n/a                  -                    -                    -   n/a                  800                  838               838 Under 
Construction

                 800                  838                  838 Under 
Construction

I2 104 310429A SR 104/JCT SR 19 INTERSECTION 
SAFETY

              116              215                 215 Under 
Construction

                 25                  25                  25 Under 
Construction

                 629                  865               741 Under 
Construction

                 770               1,106                  981 Under 
Construction

I2 104 310432A SR 104/MILLER BAY ROAD - 
SAFETY

               85              132                 132 Under 
Construction

                 -                    -                    -   n/a                  261                  352               352 Under 
Construction

                 346                  484                  484 Under 
Construction

I2 161 316106A SR 161/OHOP VALLEY RD/SKI 
PARK RD

               83                59                   59 Under                  -                    -                    -   n/a                  161                  141               141 Under                  244                  200                  200 Under

I2 161 316112A SR 161/128TH TO 176TH  - SAFETY               851           1,071              1,071 Under 
Construction

            1,023             1,028             1,028 Under 
Construction

              7,500               7,751            3,525 Under 
Construction

              9,374               9,849               5,624 Under 
Construction

I2 161 316131A SR 161/35TH AVE SE VIC TO SR 512 
EB RAMP

               80                88                   88 Over                  -                    -                    -   n/a                  129                    45                 45 Under                  209                  133                  133 Under

I2 162 316209A SR 162/SR 165 INTERSECTION 
IMPROVEMENT

               20                25                   21 Under 
Construction

                   8                    8                  -   Under 
Construction

                 104                  139                  -   Under 
Construction

                 132                  171                    21 Under 
Construction
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I2 162 316215A SR 162/VOIGHTS CREEK VICINITY - 
SAFETY

              230              262                 262 Over                300                300                300 On Budget               1,501               1,549            1,536 On Budget               2,031               2,111               2,098 On Budget

I2 164 116404B SR 164/SE 368TH PLACE & 158TH 
AVENUE SE

              925              944                 923 Under 
Construction

               194                241                241 Under 
Construction

                 980                  896               454 Under 
Construction

              2,099               2,082               1,618 Under 
Construction

I2 164 116407H SR 164/196TH AVE SE VIC. TO 244TH 
AVE SE

              481              943                 929 Under 
Construction

               330                239                239 Under 
Construction

              2,792               2,962                  -   Under 
Construction

              3,603               4,144               1,168 Under 
Construction

I2 165 316510A SR 165/ SR 162 TO 128TH ST               162              173                   76 Under 
Construction

                 82                  81                    3 Under 
Construction

                 841                  906                  -   Under 
Construction

              1,085               1,161                    79 Under 
Construction

I2 169 116903D SR 169/JUNCTION SE 400TH STREET 
- SIGNAL

              842              846                 846 Under 
Construction

               580                497                497 Under 
Construction

              1,810               1,724            1,666 Under 
Construction

              3,232               3,067               3,010 Under 
Construction

I2 169 116911T SR 169/SE 288TH ST. VIC. - SAFETY               590              576                 454 Under 
Construction

               196                  81                    7 Under 
Construction

              1,366                  250                  -   Under 
Construction

              2,152                  907                  461 Under 
Construction

I2 202 120219K SR 202/FALL CITY, RIVERSIDE 
PARK VIC.

               33                46                   46 Under 
Construction

                 -                    -                    -   n/a                    84                    67                 67 Under 
Construction

                 117                  114                  114 Under 
Construction

I2 203 120304A SR 202/NE STILLWATER HILL TO 
KENNEDY DR

              740              745                 745 On Budget                  91                  91                  91 On Budget               2,725               2,769            2,769 On Budget               3,556               3,605               3,605 On Budget

I2 203 120306A SR 203/MORRISON ST. TO NE 55TH 
ST.

              290              287                 287 On Budget                  51                  44                  44 Under                  430                  343               343 Under                  771                  674                  674 Under

I2 203 120310B SR 203/JUNCTION NE 77TH STREET               680              679                 679 Under 
Construction

               120                117                117 Under 
Construction

              1,830               1,757            1,714 Under 
Construction

              2,630               2,554               2,510 Under 
Construction

I2 205 420501S I-205/SR 500 TO I-5 -SAFETY 
IMPROVEMENTS

              114                76                   76 Under 
Construction

                 -                    -                    -   n/a                  530                  127                 10 Under 
Construction

                 644                  203                    86 Under 
Construction

I2 205 420504A I-205/MILL PLAIN SB OFF RAMP 
IMPROVEMENT

               86              193                 104 Under 
Construction

                 -                    -                    -   n/a                  420                     -                    -   Under 
Construction

                 506                  193                  104 Under 
Construction

I2 205 420504S I-205/PADDEN NORTH BOUND 
OFF RAMP-SIGNAL

               40                 -                      -   Under                  -                    -                    -   n/a                  260                  124               124 Under                  300                  124                  124 Under

I2 206 620600F SR 206/SR206 AND BRUCE RD I/S 
ROUNDABOUT

               67              197                 197 Under 
Construction

                 40                  73                  72 Under 
Construction

                 392               1,088                  -   Under 
Construction

                 499               1,358                  270 Under 
Construction

I2 243 224301F SR 243/WANAPUM AREA - LEFT 
TURN LANES

               66                64                   64 On Budget                    5                    5                    5 On Budget                  454                  409               409 Under                  525                  479                  479 Under

I2 290 629000L SR 290/HELENA STREET-ADD 
TURN LANE

              305              417                 417 Under 
Construction

               139                142                137 Under 
Construction

                 619                  673               624 Under 
Construction

              1,063               1,232               1,178 Under 
Construction

I2 290 629000Q SR 290/FANCHER RD TO SULLIVAN 
RD-WIDEN

           1,151           1,149              1,149 On Budget             2,281             2,136             2,136 Under               9,343               8,373            8,373 Under             12,775             11,659             11,659 Under

I2 291 629199B SR 291/NINE MILE RD SAFETY 
IMPROVEMENTS

              527              650                 601 Under 
Construction

               410             1,050                917 Under 
Construction

              3,349               3,175                 76 Under 
Construction

              4,286               4,875               1,594 Under 
Construction

I2 302 330205A SR 302/ELGIN-CLIFTON ROAD 
INTERSECTION

              204              302                 302 Under 
Construction

               105                  14                  14 Under 
Construction

                 619                  448                 11 Under 
Construction

                 928                  764                  327 Under 
Construction

I2 303 330304A SR 303/DAWN ROAD VIC TO SR 3 - 
SAFETY

              458              457                 457 On Budget                123                119                119 On Budget               1,807               1,796            1,796 On Budget               2,388               2,372               2,372 On Budget

I2 305 330518A SR 305/MADISON AVE 
INTERSECTION-SIGNAL

              113              121                 121 Under 
Construction

                 -                    -                    -   n/a                  508                  629               203 Under 
Construction

                 621                  751                  324 Under 
Construction

I2 395 539503A US 395/HILLSBORO STREET 
INTERCHANGE

           1,222           1,217              1,217 On Budget             3,309             4,472             3,984 Over               7,727               7,757            7,657 On Budget             12,258             13,446             12,858 Over

I2 395 639524C US 395/COLUMBIA R BR 395/545 
THRIE BEAM

               34                44                   44 Under 
Construction

                 -                    -                    -   n/a                  194                  209               190 Under 
Construction

                 228                  252                  233 Under 
Construction

I2 410 341019A SR 410/JEFFERSON AVE - SAFETY                70              108                 108 Over                  -                    -                    -   n/a                  223                  356               342 Over                  293                  464                  450 Over

I2 500 450000G SR 500/THURSTON WAY - 
INTERCHANGE

              941           1,083              1,083 Under 
Construction

               380                373                373 Under 
Construction

            25,020             25,493          24,948 Under 
Construction

            26,341             26,949             26,404 Under 
Construction

I2 500 450000S SR 500/124TH AVE. - SAFETY 
IMPROVEMENTS

              169              168                   80 Under 
Construction

               474                400                400 Under 
Construction

              1,000                  117               117 Under 
Construction

              1,643                  686                  597 Under 
Construction

I2 500 450004B SR500/EAST BOUND OFF RAMP TO 
ANDRESEN RD

               25                30                   30 Over                  -                    -                    -   n/a                    73                    27                 18 Under                    98                    57                    48 Under

I2 500 450005A SR 500/ WARD RD TO 162ND AVE - 
STAGE 2

                -                   -                      -   n/a                  -                    -                    -   n/a                  990                  991               991 Under 
Construction

                 990                  991                  991 Under 
Construction

I2 501 450100A SR 501 RAMP SIGNALS               252              251                 251 Under 
Construction

                 -                    -                    -   n/a               1,060               1,449               775 Under 
Construction

              1,312               1,700               1,026 Under 
Construction
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I2 502 450201A SR 502/10TH AVE. TO 72ND AVE. - 
SAFETY

              647              361                 334 Under 
Construction

            2,200                200                  -   Under 
Construction

              1,283                     -                    -   Under 
Construction

              4,130                  561                  334 Under 
Construction

I2 503 450305B SR 503/4TH PLAIN/SR 500 
INTERSECTION

              100                 -                      -   Under 
Construction

                 74                  -                    -   Under 
Construction

                 743                     -                    -   Under 
Construction

                 917                     -                       -   Under 
Construction

I2 503 450306A SR 503/ GABRIEL RD. 
INTERSECTION

              120              120                   80 Under 
Construction

               211                  -                    -   Under 
Construction

                 243                     -                    -   Under 
Construction

                 574                  120                    80 Under 
Construction

I2 507 350726A SR 507/OLD MILITARY RD - SAFETY               109                  1                     1 Under                  17                  -                    -   Under                  471                     -                    -   Under                  597                      1                      1 Under

I2 507 350727A SR 507/ROY WYE 
RECHANNELIZATION

               64                63                   63 On Budget                  -                    -                    -   n/a                  102                    66                 66 Under                  166                  129                  129 Under

I2 507 350728A SR 507/VIC EAST GATE RD TO 
208TH ST E

              198              198                   37 Under 
Construction

               578                589                  -   Under 
Construction

              1,319               1,230                  -   Under 
Construction

              2,095               2,018                    37 Under 
Construction

I2 512 351210A SR 512/VIC SR 7 TO VIC SR 167 - 
SAFETY

              416              117                 117 Under                648                659                  -   On Budget               5,196               5,220                 70 On Budget               6,260               5,996                  187 On Budget

I2 512 351221A SR 512/EB OFF-RAMP TO PACIFIC 
AVE

              577              662                 662 Under 
Construction

            1,030                661                661 Under 
Construction

              1,273               1,491            1,339 Under 
Construction

              2,880               2,814               2,662 Under 
Construction

I2 515 151502A SR 515/SE 222ND PLACE TO SE 
217TH STREET

              260              225                 225 Under                  -                    -                    -   n/a                  896                  665               661 Under               1,156                  891                  886 Under

I2 515 151505B SR 515/SE 182ND ST TO SE 176TH ST 
VIC

              249              180                 102 Under 
Construction

               143                  -                    -   Under 
Construction

                 710                     -                    -   Under 
Construction

              1,102                  180                  102 Under 
Construction

I2 522 152214A SR 522/83RD PLACE NE - SIGNAL                86                85                   26 On Budget                  -                    -                    -   n/a                  379                  398                  -   Over                  465                  484                    26 On Budget

I2 522 152223A SR 522/NE 195TH STREET - SIGNAL               295              300                 163 Under 
Construction

               324                  -                    -   Under 
Construction

              1,572               1,570                  -   Under 
Construction

              2,191               1,870                  163 Under 
Construction

I2 525 152530M SR 525/CAMERON ROAD TO SR 20 - 
SAFETY

              197              196                 196 On Budget             1,205             1,204             1,204 On Budget               4,436               4,577            4,565 On Budget               5,838               5,977               5,964 On Budget

I2 527 152712R SR 527/186TH PLACE SE - SIGNAL               187              225                   72 Under 
Construction

                 -                    88                  -   Under 
Construction

                 703                  820                  -   Under 
Construction

                 890               1,134                    72 Under 
Construction

I2 530 153023H SR 530/ARLINGTON HEIGHTS 
RD/JORDAN RD

              462              717                 717 Under 
Construction

                 84                  -                    -   Under 
Construction

              1,111               1,568               557 Under 
Construction

              1,657               2,285               1,275 Under 
Construction

I2 530 153024R SR 530/JORDAN ROAD TO 139TH 
AVE NE

              263              413                 413 Under 
Construction

                 36                157                157 Under 
Construction

                 871                  342               184 Under 
Construction

              1,170                  912                  754 Under 
Construction

I2 531 153145A SR 531/11TH AVE. NE TO 16TH DR. 
NE VIC.

               63                83                   83 Over                  -                    -                    -   n/a                  262                  130               130 Under                  325                  213                  213 Under

I2 531 153151A SR 531/33RD AVE VIC. TO 43RD AVE 
NE

              135              307                 307 Under 
Construction

               100                  71                  71 Under 
Construction

                 336                  403                 97 Under 
Construction

                 571                  780                  474 Under 
Construction

I2 532 153203H SR 532/JUNCTION 102ND AVENUE 
NW

              340              427                 427 Over                205                  39                  39 Under                  468                  396               396 Under               1,013                  863                  863 Under

I2 539 153902H SR 539/JUNCTION KELLY ROAD-
RECHANNELIZE

              150              153                 153 Under 
Construction

                 -                    -                    -   n/a                  537                  461               445 Under 
Construction

                 687                  614                  598 Under 
Construction

I2 539 153903R SR 539/KING TUT RD AND 
BARTLETT RD

              656              705                 705 Under 
Construction

               370                261                259 Under 
Construction

                 936                  913               905 Under 
Construction

              1,962               1,879               1,870 Under 
Construction

I2 542 154230R SR 542/SCENIC VIEWPNT TO 
EXCELSIOR TRAIL

              170              342                 342 Over                  -                    -                    -   n/a               1,071               1,064               485 On Budget               1,241               1,406                  827 Over

I2 702 370202A SR 702/40TH AVE S./ALLEN ROAD - 
SAFETY

              167              165                    -   Under 
Construction

                 54                  54                  -   Under 
Construction

                 416                  391                  -   Under 
Construction

                 637                  610                     -   Under 
Construction

I2 900 190010C SR 900/57TH AVE S TO S 129TH ST 
VIC

               81                93                   93 Over                  -                    -                    -   n/a                  325                  512               512 Over                  406                  606                  605 Over

I2 904 690401E SR 904/HES SAFETY 
IMPROVEMENTS

               27                  9                     9 Under                  -                    -                    -   n/a                  223                  331               331 Over                  250                  339                  339 Over

I3 005 100536N I-5/196TH ST SW / SR 524 I/C - 
WESTSIDE

                -                   -                      -   n/a                178                173                173 On Budget             13,997             14,962          14,957 Over             14,175             15,135             15,130 Over

I3 018 101811F SR 18/SE 312TH WAY TO SE 304TH 
STREET

           4,200           4,207              4,207 On Budget             4,500             4,514             4,514 On Budget             30,932             30,360          30,360 On Budget             39,632             39,081             39,081 On Budget

I3 018 101813I SR 18/SE 304TH ST. TO COVINGTON 
WAY

           1,800           1,780              1,780 On Budget             5,000             5,025             5,025 On Budget             15,141             14,807          14,807 On Budget             21,941             21,612             21,612 On Budget

I3 018 101821A SR 18/ISSAQUAH/HOBART ROAD 
VICINITY

           4,200           4,219              4,219 On Budget             2,000             2,027             2,024 On Budget             24,246             24,333          24,333 On Budget             30,446             30,579             30,577 On Budget
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I3 020 102023D SR 20/TROXELL ROAD TO CORNET 
BAY RD

               47                46                   46 Under 
Construction

                 85                  90                  53 Under 
Construction

                 156                  196                  -   Under 
Construction

                 288                  332                  100 Under 
Construction

I3 020 102027D SR 20/LUNZ ROAD TO CORNET 
BAY ROAD

              211              219                 218 Under 
Construction

                 -                    -                    -   n/a               1,150               1,152                  -   Under 
Construction

              1,361               1,371                  218 Under 
Construction

I3 020 202005A SR 20/WINTHROP AREA - BIKE 
PATH

               33                 -                      -   Under 
Construction

                 -                    -                    -   n/a                  480                     -                    -   Under 
Construction

                 513                     -                       -   Under 
Construction

I3 397 539701M I-82 TO SR 397 INTERTIE                59                59                   59 On Budget                  -                    -                    -   n/a               4,970               4,995            2,646 On Budget               5,029               5,054               2,705 On Budget

I3 530 153032D SR 530/LAKE CAVANAUGH RD. TO 
MONTAGUE CR

              341              343                 186 Under 
Construction

                 -                    -                    -   n/a                     -                    614                  -   Under 
Construction

                 955                  957                  186 Under 
Construction

I3 530 153033A SR 530/MONTAGUE CREEK BR TO 
HAZEL VIC.

           2,400           2,377              2,377 On Budget                106                107                107 On Budget               3,226               2,905            2,905 Under               5,732               5,388               5,388 Under

I4 000 200004P REGIONWIDE ENVIRONMENTAL 
MAINTENANCE

                -                   -                      -   n/a                  -                    -                    -   n/a                    75                    75                 39 On Budget                    75                    75                    39 On Budget

I4 002 100200C US 2/SNOHOMISH RIVER TO 
JUNCTION SR 204

                -                   -                      -   n/a                  -                    -                    -   n/a                  124                    94                 94 Under 
Construction

                 124                    94                    94 Under 
Construction

I4 002 200202D US 2/MILL CREEK FISH PASSAGE               125              142                   97 Under 
Construction

                 -                    -                    -   n/a                  940                  998                  -   Under 
Construction

              1,065               1,140                    97 Under 
Construction

I4 005 100586B I-5/NORTH OF LAKEWAY 
INTERCHANGE

                -                532                 532 Over                  -                    -                    -   n/a               1,500               2,305            2,027 Over               1,500               2,837               2,559 Over

I4 005 300505B I-5/MURRAY CREEK - 
STORMWATER RETROFIT

              108                97                   97 Under                  21                    6                    6 Under                  240                  228               224 Under                  369                  331                  326 Under

I4 005 300507B I-5/MCALLISTER CREEK - 
STORMWATER

               89                89                   47 Under 
Construction

                 -                    -                    -   n/a                     -                    311                  -   Under 
Construction

                 400                  400                    47 Under 
Construction

I4 009 100937G SR 9/GRIBBLE CREEK VICINITY                80              146                 146 Under 
Construction

                 12                    4                    4 Under 
Construction

                    -                    145                   1 Under 
Construction

                 237                  294                  151 Under 
Construction

I4 012 401202F US 12/SILVER CREEK-FISH 
BARRIER REMOVAL

              110              116                 116 Over                  -                    -                    -   n/a                  465                  516               516 Over                  575                  631                  631 Over

I4 090 109057A I-90/TIBBETTS CREEK VICINITY               803              947                 947 Under 
Construction

                 -                    -                    -   n/a               4,170               4,495            4,447 Under 
Construction

              4,973               5,442               5,395 Under 
Construction

I4 090 609002A I-90/DIVISION STREET EB ON-
RAMP REVISION

              850           1,057              1,057 Under 
Construction

               151                  -                    -   Under 
Construction

              3,856                     -                    -   Under 
Construction

              4,857               1,057               1,057 Under 
Construction

I4 092 109200F SR92/STEVENS CREEK CULVERT 
REPLACEMENT

              120              173                 173 Under 
Construction

                 -                    -                    -   n/a                  282                  464                   1 Under 
Construction

                 402                  637                  175 Under 
Construction

I4 104 310433A SR 104/1.2 MILE WEST OF HOOD 
CANAL BR

              142              142                    -   Under 
Construction

                 -                    12                  -   Under 
Construction

                    -                    221                  -   Under 
Construction

                 363                  375                     -   Under 
Construction

I4 112 311220D SR 112/JIM CREEK - FISH PASSAGE                  8                  8                     8 On Budget                  -                    -                    -   n/a                  517                  564               564 Over                  525                  572                  572 Over

I4 112 311228A SR 112/1.76 MILE E OF SR 113 
JUNCTION

              125              135                 124 Under 
Construction

                 29                  35                  -   Under 
Construction

                    -                    224                  -   Under 
Construction

                 378                  393                  124 Under 
Construction

I4 142 414206F SR 142/BOWMAN CREEK FISH 
PASSAGE REMOVAL

              100              120                    -   Under 
Construction

                 -                    12                  -   Under 
Construction

                 543                  842                  -   Under 
Construction

                 643                  974                     -   Under 
Construction

I4 395 639514E US 395/DEADMAN CRK FISH 
BARRIER RETROFIT

              160              158                 158 Under 
Construction

                 12                  13                  -   Under 
Construction

                 990               2,657                  -   Under 
Construction

              1,162               2,827                  158 Under 
Construction

I4 405 140539C I-405/COAL CREEK- FISH PASSAGE                 -                   -                      -   n/a                  -                    -                    -   n/a                  159                  156               151 On Budget                  159                  156                  151 On Budget

I4 542 154202T SR 542/TOAD CREEK - FISH 
BARRIER REMOVAL

               38                38                   24 Under 
Construction

                 -                    35                  -   Under 
Construction

                    -                    170                  -   Under 
Construction

                 208                  243                    24 Under 
Construction

I4 542 154225F SR 542/HIGH CREEK - FISH 
BARRIER REMOVAL

               54                54                   30 Under 
Construction

                 -                    23                  -   Under 
Construction

                    -                    109                  -   Under 
Construction

                 163                  186                    30 Under 
Construction

I4 542 154229E SR 542/BAPTIST CAMP CREEK                54                54                   30 On Budget                  -                    35                  -   Over                     -                      97                  -   Over                  151                  186                    30 Over

I4 542 154231H SR 542/HEDRICK CREEK                67                67                   37 Under 
Construction

                 -                    35                  -   Under 
Construction

                    -                    137                  -   Under 
Construction

                 204                  239                    37 Under 
Construction

P1 000 200001H REGIONWIDE GUARDRAIL 
UPDATE YEAR 2003

               57                57                   57 On Budget                  -                    -                    -   n/a                  550                  497               497 Under                  607                  553                  553 Under

P1 000 200002Q NC REGION ELECTRICAL UPDATE 
2001-2003

               70                65                   65 Under                  -                    -                    -   n/a                  370                  336               316 Under                  440                  401                  381 Under
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P1 000 200002R NC REGION SIGN UPDATE                44                44                   44 On Budget                  -                    -                    -   n/a                  310                  303               303 On Budget                  354                  346                  346 On Budget

P1 000 200002S NC REGION SIGN UPDATE 2003 - 
2005

               40                36                   36 Under 
Construction

                 -                    -                    -   n/a                  266                  511               478 Under 
Construction

                 306                  547                  513 Under 
Construction

P1 000 200002T NC REGION GUARDRAIL UPDATE - 
YEAR 2004

               50                35                   35 Under                  -                    -                    -   n/a                  521                  396               396 Under                  571                  431                  431 Under

P1 000 200002U NC REGION GUARDRAIL UPDATE - 
YEAR 2005

               50                35                   35 Under                  -                    -                    -   n/a                  532                  569               569 Over                  582                  604                  604 On Budget

P1 000 200002W NC REGION GUARDRAIL UPDATE - 
YEAR 2006

               80                80                   12 Under 
Construction

                 -                    -                    -   n/a                  544                  537                  -   Under 
Construction

                 624                  617                    12 Under 
Construction

P1 000 300029A OLYMPIC REGION BST                 -                   -                      -   n/a                  -                    -                    -   n/a               1,189               1,402               795 Under 
Construction

              1,189               1,402                  795 Under 
Construction

P1 000 400005D SW REGIONWIDE BST                 -                   -                      -   n/a                  -                    -                    -   n/a                  335                  308               304 Under                  335                  308                  304 Under

P1 000 400005S SW REGION PERMANENT SIGNING-
03/05

               30                36                   36 Over                  -                    -                    -   n/a                  208                  347               347 Over                  238                  383                  383 Over

P1 002 100210D US 2/I-5 TO SR 204 - PAVING                 -                205                 205 Over                  -                    -                    -   n/a               2,463               2,571            2,571 On Budget               2,463               2,777               2,777 Over

P1 002 100216A US 2/BR 522/150 VIC TO WOODS 
CRK BR 2/22

              114                77                   77 Under 
Construction

                 -                    -                    -   n/a                  751               1,000                 57 Under 
Construction

                 865               1,077                  134 Under 
Construction

P1 002 100232P US 2/SULTAN WCL TO 339TH AVE. 
SE

                -                157                 157 Over                  -                    -                    -   n/a               1,351               1,355            1,355 On Budget               1,351               1,512               1,512 Over

P1 002 100253A US 2/S. FK SKYKOMISH RV. BR. TO 
BNRR BR.

              120              122                 122 On Budget                  -                    -                    -   n/a               1,001               1,025            1,025 On Budget               1,121               1,147               1,147 On Budget

P1 002 200202C US 2/STEVENS PASS EAST - PAVING               104                87                   87 Under                  -                    -                    -   n/a               2,766               2,594            2,594 Under               2,870               2,681               2,681 Under

P1 002 200207A US 2/COLES CORNER VICINITY - 
PAVING

              151              163                 163 Over                  -                    -                    -   n/a               1,620               1,785            1,711 Over               1,771               1,948               1,874 Over

P1 002 200220N US 2/LEAVENWORTH VICINITY - 
PAVING

               74                74                   74 On Budget                  -                    -                    -   n/a                  568                  453               453 Under                  642                  527                  527 Under

P1 002 200231B US 2/97 EASY ST. TO JCT. SR 28 - 
PAVING

               80                65                    -   Under 
Construction

                 -                    -                    -   n/a                  940               1,052                  -   Under 
Construction

              1,020               1,117                     -   Under 
Construction

P1 002 200231C US 2/97 JCT SR 28 TO ROCKY 
REACH - PAVE

              116                35                    -   Under 
Construction

                 -                    -                    -   n/a               1,270                  150                  -   Under 
Construction

              1,386                  185                     -   Under 
Construction

P1 002 200255C US 2/COULEE CITY AREA EAST - 
2006 SEAL

               20                29                    -   Under 
Construction

                 -                    -                    -   n/a                  520                  579                  -   Under 
Construction

                 540                  608                     -   Under 
Construction

P1 002 200261E US 2/ORONDO TO MOSES COULEE -
2005 SEAL

               33                33                   21 Under 
Construction

                 -                    -                    -   n/a                  879                  981               826 Under 
Construction

                 912               1,014                  847 Under 
Construction

P1 002 600228E US 2/SPOKANE RIVER TO EUCLID 
AVE-PAVING

              104              167                 167 Under 
Construction

                 -                    -                    -   n/a               1,405               1,369                  -   Under 
Construction

              1,509               1,537                  167 Under 
Construction

P1 002 600229O US 2/HOUSTON AVE TO CENTER 
ROAD - PAVING

              231              276                 275 Under 
Construction

                 -                    -                    -   n/a               3,010               3,552                 27 Under 
Construction

              3,241               3,828                  301 Under 
Construction

P1 002 600299B US 2/ROCKLYN ROAD TO 
DAVENPORT-PAVING

              166              167                 167 On Budget                  -                    -                    -   n/a                  659                  623               623 Under                  825                  790                  790 On Budget

P1 003 300352A SR 3/IMPERIAL WAY TO 
SUNNYSLOPE - PAVING

               79                88                   88 Under 
Construction

                 -                    -                    -   n/a                  703                  525                 37 Under 
Construction

                 782                  613                  126 Under 
Construction

P1 003 300353A SR 3/THOMPSON RD TO SR 104 - 
PAVING

               96              129                 129 Under 
Construction

                 -                    -                    -   n/a               2,190               3,444            1,872 Under 
Construction

              2,286               3,572               2,001 Under 
Construction

P1 004 400406A SR4/SKAMOKAWA TO I-5 PAVING               499              250                    -   Under 
Construction

                 -                    -                    -   n/a             13,760               8,065                  -   Under 
Construction

            14,259               8,315                     -   Under 
Construction

P1 005 100516A I-5/RAMPS AT 
MICHIGAN/CORSON/ALBRO/SWIF

              196              267                 267 Under 
Construction

                 -                    -                    -   n/a               1,335               2,121            1,705 Under 
Construction

              1,531               2,388               1,971 Under 
Construction

P1 005 100521R I-5/JAMES ST. VIC. TO UNION ST. 
VIC.

              298              544                 544 Under 
Construction

                 -                    -                    -   n/a               2,500               3,560            2,226 Under 
Construction

              2,798               4,103               2,770 Under 
Construction

P1 005 100521S I-5/UNION ST. TO NE 103RD VIC.               200              396                 396 Under 
Construction

                 -                    -                    -   n/a               1,779               2,163            1,975 Under 
Construction

              1,979               2,559               2,371 Under 
Construction

P1 005 100527L I-5/NORTHGATE WAY TO NE 
175TH STREET

              140              172                 172 Over                  -                    -                    -   n/a                  604                  637               637 Over                  744                  808                  808 Over
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P1 005 100535E I-5/52ND AVE W TO SR 526 -SB 
PAVING

              259              260                 208 Under 
Construction

                 -                    -                    -   n/a               3,663               3,619                  -   Under 
Construction

              3,922               3,880                  208 Under 
Construction

P1 005 100535N I-5/52ND AVE W TO SR 526-NB 
PAVING

              260              262                 101 Under 
Construction

                 -                    -                    -   n/a               3,696               3,642                  -   Under 
Construction

              3,956               3,904                  101 Under 
Construction

P1 005 100544F I-5/SR 526 TO LOWELL ROAD - 
NB&SB PAVING

              273                 -                      -   Under                  -                    -                    -   n/a               3,530                     -                    -   Under               3,803                     -                       -   Under

P1 005 100555E I-5/VIC 300TH ST NW AND 
STARBIRD RD

              157              178                 178 Under 
Construction

                 -                    -                    -   n/a               2,829               3,239            3,234 Under 
Construction

              2,986               3,417               3,412 Under 
Construction

P1 005 100558A I-5/SR 532 TO HILL DITCH BRIDGE - 
PCCP

              309              313                     6 Under 
Construction

                 -                    -                    -   n/a               5,817               5,913                  -   Under 
Construction

              6,126               6,226                      6 Under 
Construction

P1 005 100585P I-5/36TH STREET VIC. TO SR 542 
VIC.

              684              725                 720 Under 
Construction

                 -                    -                    -   n/a               5,289               6,265            5,604 Under 
Construction

              5,973               6,990               6,324 Under 
Construction

P1 005 100591Z I-5/BAKERVIEW RD TO 
NOOKSACK R BR 5/828W

              256              288                   36 Under 
Construction

                 -                    -                    -   n/a               2,390               2,568                  -   Under 
Construction

              2,646               2,856                    36 Under 
Construction

P1 005 100595C I-5/NOOKSACK RIVER TO BLAINE 
VIC.

           1,335           1,330              1,330 On Budget                  -                    -                    -   n/a               8,993               8,982            8,982 On Budget             10,328             10,312             10,312 On Budget

P1 005 100597X I-5/FERNDALE TO BLAINE - 
REPLACE FENCE

                -                  52                   52 Over                  -                    -                    -   n/a                  169                    76                 76 Under                  169                  128                  128 Under

P1 005 100598B I-5/DAKOTA CREEK BR. VIC. TO SR 
543

              200              197                 197 On Budget                  -                    -                    -   n/a               2,947               2,937            2,937 On Budget               3,147               3,134               3,134 On Budget

P1 005 300508C I-5/NISQUALLY RIVER BR TO FORT 
LEWIS RD

              132              128                 128 Under 
Construction

                 -                    -                    -   n/a               2,540               1,895            1,176 Under 
Construction

              2,672               2,024               1,304 Under 
Construction

P1 005 300510C I-5/COUNTY LINE TO PRAIRIE 
CREEK BRIDGE

              143              139                 139 On Budget                  -                    -                    -   n/a                  860                  819               818 On Budget               1,003                  958                  957 On Budget

P1 005 400502P I-5/I-205 TO N. FORK LEWIS RIVER 
BRIDGE

              100                66                   65 Under 
Construction

                 -                    -                    -   n/a               1,893               5,021                  -   Under 
Construction

              1,993               5,088                    65 Under 
Construction

P1 005 400503P I 5/ 179TH ST TO 319TH ST - PAVING                 -                   -                      -   n/a                  -                    -                    -   n/a                  439                  321               321 Under                  439                  321                  321 Under

P1 006 400603P SR 6/S FK CHEHALIS R BR TO 
CHEHALIS R BR

                -                   -                      -   n/a                  -                    -                    -   n/a                  437                  453               453 On Budget                  437                  453                  453 On Budget

P1 006 400605A SR6/US101 TO PE ELL- PAVING               231              230                 184 Under 
Construction

                 -                    -                    -   n/a               6,360               3,149            1,366 Under 
Construction

              6,591               3,379               1,550 Under 
Construction

P1 007 300726A SR 7/ELBE R/R CROSSING TO 
ALDER

              180                84                   84 Under 
Construction

                 -                    -                    -   n/a               3,350               1,388                 33 Under 
Construction

              3,530               1,472                  117 Under 
Construction

P1 007 300727A SR 7/SR 512 TO I-5 - PAVING               151              235                 235 Over                  -                    -                    -   n/a               2,631               2,607            2,439 On Budget               2,782               2,842               2,674 On Budget

P1 009 100910D SR 9/SR 96 VIC. TO SR 2 VIC. - 
PAVING

              155              156                 156 Under 
Construction

                 -                    -                    -   n/a               1,687               1,998            1,991 Under 
Construction

              1,842               2,154               2,147 Under 
Construction

P1 009 100913E SR 9/NEW BUNK FOSS RD VIC TO 
SR 204

              140              144                 144 Under 
Construction

                 -                    -                    -   n/a               1,117               1,445            1,441 Under 
Construction

              1,257               1,589               1,585 Under 
Construction

P1 009 100916B SR 9/SR 204 VIC TO 60TH ST NE - 
PAVING

              208              143                 143 Under 
Construction

                 -                    -                    -   n/a               1,645               1,417                   8 Under 
Construction

              1,853               1,560                  151 Under 
Construction

P1 009 100930E SR 9/STILLAGUAMISH R BR TO 
LAKE CREEK BR

              349              346                 346 Under 
Construction

                 -                    -                    -   n/a               2,917               2,979            2,979 Under 
Construction

              3,266               3,325               3,325 Under 
Construction

P1 009 100959B SR 9/CHERRY ST TO INT'L 
BOUNDARY-PAVING

               36                86                   86 Under 
Construction

                 -                    -                    -   n/a                  209                  358               358 Under 
Construction

                 245                  444                  444 Under 
Construction

P1 011 101100C SR 11/COOK RD TO COLONY RD 
VIC - PAVING

              216              287                 287 Under 
Construction

                 -                    -                    -   n/a               1,528               1,339            1,163 Under 
Construction

              1,744               1,626               1,450 Under 
Construction

P1 011 101110B SR 11/WHATCOM C.L. TO 
BELLINGHAM C.L.

              129              146                 146 Over                  -                    -                    -   n/a               1,005                  842               842 Under               1,134                  988                  988 Under

P1 011 101120A SR 11/IRIS LANE VICINITY TO I-5 - 
PAVING

               97              187                 187 Under 
Construction

                 -                    -                    -   n/a                  717                  771               379 Under 
Construction

                 814                  958                  566 Under 
Construction

P1 012 301216A US 12/BRADY TO MALONE - 
PAVING

              101              109                 109 Over                  -                    -                    -   n/a               3,935               2,784            2,784 Under               4,036               2,893               2,893 Under

P1 012 401204A US 12/LAKE CREEK TO WILDCAT 
CREEK-PAVING

              205              277                 277 Under 
Construction

                 -                    -                    -   n/a               6,433               8,410            7,632 Under 
Construction

              6,638               8,688               7,909 Under 
Construction

P1 012 501211E US 12/WALLULA JUNCTION VIC. - 
PAVING

              131              122                 122 Under                  -                    -                    -   n/a               1,169                  989               989 Under               1,300               1,111               1,111 Under
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P1 012 501211F US 12/COLUMBIA C/L TO 
POMEROY - PAVING

                -                  95                   95 Over                  -                    -                    -   n/a               1,400               1,359            1,359 On Budget               1,400               1,454               1,454 On Budget

P1 012 501211G US 12/ALPOWA SUMMIT WEST - 
PAVING

               60                60                   60 On Budget                  -                    -                    -   n/a                  426                  432               432 On Budget                  486                  492                  492 On Budget

P1 012 501211S US 12/TUCANNON RIVER TO SR 261 
- PAVING

                -                  44                   44 Over                  -                    -                    -   n/a                  582                  566               566 On Budget                  582                  611                  611 On Budget

P1 012 501211T US 12/SR 261 TO GARFIELD C/L - 
PAVING

                -                  55                   55 Over                  -                    -                    -   n/a               1,167               1,197            1,197 On Budget               1,167               1,252               1,252 Over

P1 012 501211U US 12/ALPOWA SUMMIT EAST - 
PAVING

               91                91                   91 On Budget                  -                    -                    -   n/a                  545                  503               503 Under                  636                  594                  594 Under

P1 012 501212B US 12/WAITSBURG VIC. - PAVING               170              216                 216 Over                  -                    -                    -   n/a               1,086               1,269            1,269 Over               1,256               1,485               1,485 Over

P1 012 501212H US 12/MCNARY POOL VIC. - 
PAVING

               60                42                   42 Under                  -                    -                    -   n/a                  566                  567               567 On Budget                  626                  608                  608 On Budget

P1 012 501212K US 12/POMEROY VICINITY-PAVING                91                77                    -   Under 
Construction

                 -                    -                    -   n/a               1,730               1,680                  -   Under 
Construction

              1,821               1,757                     -   Under 
Construction

P1 012 501212L US 12/WILDCAT CR. TO WINDY 
POINT-PAVING

               42              104                 104 Over                  -                    -                    -   n/a                  439               1,440            1,440 Over                  481               1,544               1,544 Over

P1 012 501212M US 12/NACHES VICINITY-PAVING                80                72                    -   Under 
Construction

                 -                    -                    -   n/a               1,390               1,458                  -   Under 
Construction

              1,470               1,529                     -   Under 
Construction

P1 012 501212N US 12/STEMBER CREEK VICINITY-
PAVING

               54                55                    -   Under 
Construction

                 -                    -                    -   n/a                  463                  137                  -   Under 
Construction

                 517                  192                     -   Under 
Construction

P1 012 501212U US 12/DIXIE VICINITY-PAVING                85                63                   63 Under                  -                    -                    -   n/a                  870                  793               793 Under                  955                  856                  856 Under

P1 012 501212Y US 12/ATTALIA VIC. TO UP/NP RR-
PAVING

               23                  9                     9 Under                  -                    -                    -   n/a                  242                     -                    -   Under                  265                      9                      9 Under

P1 014 401405A SR14/US97 TO BENTON COUNTY 
LINE

              197              150                 121 Under 
Construction

                 -                    -                    -   n/a               3,350               1,781               201 Under 
Construction

              3,547               1,931                  322 Under 
Construction

P1 014 401497B SR 14/BLANDFORD DRIVE TO 
WEST CAMAS

              640              639                 639 On Budget                  -                    -                    -   n/a               7,962               7,967            7,954 On Budget               8,602               8,606               8,593 On Budget

P1 016 301646B SR 16/CENTER ST OFF RAMP TO 
JACKSON AVE

              197                 -                      -   Under                  -                    -                    -   n/a               1,380                     -                    -   Under               1,577                     -                       -   Under

P1 017 201733B SR 17/MOSES LAKE NORTH - 2004 
CHIP  SEAL

               43                43                   20 On Budget                  -                    -                    -   n/a               1,070               1,007               890 Under               1,113               1,050                  910 Under

P1 017 201754E SR 17/JCT. SR 174 TO 8 MI NW - 2006 
SEAL

                 9                12                     7 Under 
Construction

                 -                    -                    -   n/a                  231                  258                  -   Under 
Construction

                 240                  270                      7 Under 
Construction

P1 018 101809A SR 18/"C" ST. SW I/C TO SE 304TH 
ST. BR.

              275              310                 310 Under 
Construction

                 -                    -                    -   n/a               4,339               4,392            4,362 Under 
Construction

              4,614               4,702               4,673 Under 
Construction

P1 020 102021P SR 20/HOFFMAN RD TO FROSTAD 
RD - PAVING

                -                196                 196 Under 
Construction

                 -                    -                    -   n/a                  429                  431               396 Under 
Construction

                 429                  627                  591 Under 
Construction

P1 020 102030E SR 20/SWINOMISH SLOUGH BR TO 
SR 536

              279              347                 339 Under 
Construction

                 -                    -                    -   n/a               2,426               1,604               611 Under 
Construction

              2,705               1,950                  950 Under 
Construction

P1 020 102033C SR 20/SR 20 SPUR TO SWINOMISH 
SLOUGH BR.

              227              296                 277 Under 
Construction

                 -                    -                    -   n/a               2,007               1,643               309 Under 
Construction

              2,234               1,939                  586 Under 
Construction

P1 020 102044C SR 20/I-5 TO N. SKAGIT ST. - 
PAVING

              130              181                 181 Over                  -                    -                    -   n/a                  817                  819               798 On Budget                  947               1,000                  979 Over

P1 020 202041E SR 20/TONASKET TO 4.5 MILES E-
2006 SEAL

                 7                  8                     4 Under 
Construction

                 -                    -                    -   n/a                  116                  134                  -   Under 
Construction

                 123                  142                      4 Under 
Construction

P1 020 202053B SR 20/WAUCONDA SUMMIT EAST - 
2006 SEAL

                 9                12                     7 Under 
Construction

                 -                    -                    -   n/a                  232                  258                  -   Under 
Construction

                 241                  270                      7 Under 
Construction

P1 020 602030C SR 20/REPUBLIC TO WALKER HILL 
RD

                -                   -                      -   n/a                  -                    -                    -   n/a                    41                     -                    -   Under                    41                     -                       -   Under

P1 020 602031B SR 20/OKANOGAN CO LINE TO 
GRAVES MTN RD

                -                   -                      -   n/a                  -                    -                    -   n/a                  131                  112               112 Under                  131                  112                  112 Under

P1 020 602037E SR 20/SPRUCE CANYON RD TO 
MILL CREEK RD

                -                   -                      -   n/a                  -                    -                    -   n/a                    28                    49                 49 Over                    28                    49                    49 Over

P1 020 602039D SR 20/TIGER TO RUBY MOUNTAIN -
PAVING

              251              304                 301 Under 
Construction

                 -                    -                    -   n/a               3,741               3,771                  -   Under 
Construction

              3,992               4,075                  301 Under 
Construction
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P1 020 602040C SR 20/RUBY MOUNTAIN TO 
METCALF LAKE

              130              204                 204 Over                  -                    -                    -   n/a               1,644               1,411            1,410 Under               1,774               1,615               1,614 Under

P1 020 602041B SR 20/METCALF LAKE TO PEND 
OREILLE MILL

              224              223                     2 Under 
Construction

                 -                    -                    -   n/a               3,317               1,490                  -   Under 
Construction

              3,541               1,713                      2 Under 
Construction

P1 020 602041D SR 20/METCALF LAKE TO 
NEWPORT - BST

                -                   -                      -   n/a                  -                    -                    -   n/a                  568                  660               660 Over                  568                  660                  660 Over

P1 020 602099A SR 20/REPUBLIC TO WALKER HILL 
RD-PAVING

              370              369                 369 On Budget                  -                    -                    -   n/a               2,473               2,523            2,523 On Budget               2,843               2,892               2,892 On Budget

P1 021 602102F SR 21/LIND TO I-90 - BST                 -                   -                      -   n/a                  -                    -                    -   n/a                  374                  620               600 Over                  374                  620                  600 Over

P1 021 602109C SR 21/JCT SR 174 TO KELLER FERRY 
- BST

                -                   -                      -   n/a                  -                    -                    -   n/a                  284                  271               271 On Budget                  284                  271                  271 On Budget

P1 021 602110G SR 21/KELLER FERRY TO JCT SR 20 - 
BST

                -                   -                      -   n/a                  -                    -                    -   n/a               1,106               1,076            1,076 On Budget               1,106               1,076               1,076 On Budget

P1 021 602116C SR 21/JCT SR 20 TO CANADA - BST                 -                   -                      -   n/a                  -                    -                    -   n/a                  975                  970               970 On Budget                  975                  970                  970 On Budget

P1 022 502202A SR 22/I-82 TO TOPPENISH - PAVING                50                64                   64 Over                  -                    -                    -   n/a                  600                  302               302 Under                  650                  366                  366 Under

P1 022 502203D SR 22/PROSSER VICINITY-PAVING                16                34                   34 Over                  -                    -                    -   n/a                  139                  175               175 Over                  155                  209                  209 Over

P1 023 602305G SR 23/LORDS CREEK RD TO JCT SR 
28 - BST

                -                   -                      -   n/a                  -                    -                    -   n/a                  271                  243               243 Under                  271                  243                  243 Under

P1 024 202401C SR 24/COLUMBIA RIV TO 19 MI. E-
2004 SEAL

               18                18                     8 On Budget                  -                    -                    -   n/a                  462                  302               261 Under                  480                  320                  270 Under

P1 024 502403M SR 24/FIRE STA. TO TAYLOR 
RANCH-PAVING

               76                81                   81 Over                  -                    -                    -   n/a               1,620               1,192            1,192 Under               1,696               1,273               1,273 Under

P1 024 502403O SR 24/SR 241 VICINITY-PAVING                28                14                   14 Under                  -                    -                    -   n/a                  300                  288               257 On Budget                  328                  302                  272 Under

P1 025 602501I SR 25/B REINBOLD RD TO 
SPOKANE RIVER-BST

                -                   -                      -   n/a                  -                    -                    -   n/a                  131                  128               128 On Budget                  131                  128                  128 On Budget

P1 025 602508D SR 25/GOLD HILL TO BOSSBURG-
PAVING

              160              159                 159 On Budget                  -                    -                    -   n/a               1,786               1,609            1,609 Under               1,946               1,768               1,768 Under

P1 025 602508L SR 25/US 395 TO GOLD HILL-
PAVING

               56                  9                     9 Under                  -                    -                    -   n/a                  659                  513               513 Under                  715                  522                  522 Under

P1 025 602509F SR 25/BOSSBURG ROAD VICINITY - 
SAFETY

               98              102                 102 On Budget                  -                    -                    -   n/a                  304                  335               335 Over                  402                  437                  437 Over

P1 025 602509G SR 25/BOSSBURG ROAD TO 
CANADA - PAVING

              352                 -                      -   Under 
Construction

                 -                    -                    -   n/a               4,824                  838                  -   Under 
Construction

              5,176                  838                     -   Under 
Construction

P1 026 202601D SR 26/VANTAGE AREA TO ROYAL 
CITY-PAVING

              365              370                 370 On Budget                  -                    -                    -   n/a               4,850               4,862            4,862 On Budget               5,215               5,232               5,232 On Budget

P1 026 202607A SR 26/OTHELLO WEST - 2004 CHIP 
SEAL

               23                23                   11 On Budget                  -                    -                    -   n/a                  602                  213               210 Under                  625                  236                  221 Under

P1 027 602700E SR 27/JCT US 195 TO PALOUSE-
ALBION ROAD

              231              320                 319 Under 
Construction

                 -                    -                    -   n/a               3,133               3,277               156 Under 
Construction

              3,364               3,597                  476 Under 
Construction

P1 027 602701G SR 27/PALOUSE TO GARFIELD - 
BST

                -                   -                      -   n/a                  -                    -                    -   n/a                  178                  227               227 Over                  178                  227                  227 Over

P1 028 202801H SR 28/E. WENATCHEE TO ROCK 
ISLAND - PAVE

              150              150                    -   Under 
Construction

                 -                    -                    -   n/a               1,850               2,307                  -   Under 
Construction

              2,000               2,457                     -   Under 
Construction

P1 028 202801I SR 28/ROCK ISLAND TO CRESCENT 
BAR - PAVE

              119              120                   74 Under 
Construction

                 -                    -                    -   n/a               1,500               2,220                  -   Under 
Construction

              1,619               2,340                    74 Under 
Construction

P1 028 202841B SR 28/SOAP LAKE EAST - 2004 CHIP 
SEAL

               25                25                   12 On Budget                  -                    -                    -   n/a                  658                  513               428 Under                  683                  538                  440 Under

P1 028 602811G SR 28/HARRINGTON TO 
DAVENPORT - PAVING

              248              241                 241 On Budget                  -                    -                    -   n/a               3,216               1,784            1,784 Under               3,464               2,025               2,025 Under

P1 031 603100B SR 31/TIGER TO PEND OREILLE 
RIVER BR-BST

                -                   -                      -   n/a                  -                    -                    -   n/a                  281                  265               265 Under                  281                  265                  265 Under

P1 082 508203R EAST SELAH I/C TO SR 823 I/C                 -                  62                   62 Over                  -                    -                    -   n/a                  650                  644               627 On Budget                  650                  706                  689 Over
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P1 082 508206K I-82/COFFIN ROAD VICINITY-
PAVING

               52                40                   40 Under                  -                    -                    -   n/a                  489                  421               421 Under                  541                  461                  461 Under

P1 082 508206L I-82/PROSSER VICINITY-PAVING                46                45                   45 On Budget                  -                    -                    -   n/a                  801                  572               572 Under                  847                  617                  617 Under

P1 082 508206Y I-82/SIGN UPDATE                 -                   -                      -   n/a                  -                    -                    -   n/a                  311                  198               198 Under                  311                  198                  198 Under

P1 090 109052B I-90/EASTGATE I/C TO 436TH AVE 
SE I/C

           1,209           1,308              1,301 Under 
Construction

                 -                    -                    -   n/a             10,936             11,142          10,243 Under 
Construction

            12,145             12,450             11,544 Under 
Construction

P1 090 209001M I-90/GEORGE VICINITY EAST - 
PAVING

              199              200                 144 Under 
Construction

                 -                    -                    -   n/a               5,392               3,937            3,129 Under 
Construction

              5,591               4,137               3,273 Under 
Construction

P1 090 209002D I-90/MOSES LAKE WEST - PAVING               231              253                 253 Over                  -                    -                    -   n/a               3,860               3,723            3,372 On Budget               4,091               3,975               3,624 On Budget

P1 090 209023C I-90/MOSES LAKE EAST - 2004 CHIP 
SEAL

                 4                  3                     1 Under                  -                    -                    -   n/a                    84                    85                 64 On Budget                    88                    88                    66 On Budget

P1 090 509008E I-90/INDIAN JOHN HILL - PCCP 
REPLACEMENT

              103              123                 123 Over                  -                    -                    -   n/a                  755                  671               671 Under                  858                  794                  794 Under

P1 090 509009L I-90/EAST CLE ELUM RAMP-
PAVING

               34                19                   19 Under                  -                    -                    -   n/a                  256                  227               195 Under                  290                  246                  214 Under

P1 090 509009M I-90/EDGEWICK ROAD I/C-PAVING                47                62                   62 Under 
Construction

                 -                    -                    -   n/a                  376                  555                 53 Under 
Construction

                 423                  617                  114 Under 
Construction

P1 090 509009N I-90/HOMESTEAD VALLEY ROAD 
I/C-PAVING

               38                43                   43 Under 
Construction

                 -                    -                    -   n/a                  241                  262                 28 Under 
Construction

                 279                  305                    71 Under 
Construction

P1 090 509009O I-90/TINKHAM ROAD I/C-PAVING                48                49                   49 Under 
Construction

                 -                    -                    -   n/a                  440                  632               102 Under 
Construction

                 488                  680                  151 Under 
Construction

P1 090 509009P I-90/DENNY CREEK I/C-PAVING                41                77                   36 Under 
Construction

                 -                    -                    -   n/a                  390                  523               119 Under 
Construction

                 431                  599                  155 Under 
Construction

P1 090 509009Q I-90/EAST EASTON INTERCHANGE-
PAVING

               36                36                   18 Under 
Construction

                 -                    -                    -   n/a                  323                  316                  -   Under 
Construction

                 359                  351                    18 Under 
Construction

P1 090 509009R I-90/GOLD CREEK TO EASTON 
HILL-PAVING

               48              154                 105 Under 
Construction

                 -                    -                    -   n/a               1,890               1,944               102 Under 
Construction

              1,938               2,098                  207 Under 
Construction

P1 090 509009S I-90/WEST CLE ELUM 
INTERCHANGE-PAVING

               23                25                   25 Under 
Construction

                 -                    -                    -   n/a                  243                  180                 13 Under 
Construction

                 266                  205                    38 Under 
Construction

P1 090 509009T 1-90/OAKS AVENUE 
INTERCHANGE-PAVING

               26                49                   49 Under 
Construction

                 -                    -                    -   n/a                  276                  245                 58 Under 
Construction

                 302                  295                  108 Under 
Construction

P1 090 509009U I-90/BULLFROG INTERCHANGE-
PAVING

               31                31                    -   Under 
Construction

                 -                    -                    -   n/a                  334                  328                  -   Under 
Construction

                 365                  359                     -   Under 
Construction

P1 090 509009V I-90/RYEGRASS SUMMIT TO 
VANTAGE-PAVING

               36                 -                      -   Under                  -                    -                    -   n/a                  530                     -                    -   Under                  566                     -                       -   Under

P1 090 609023H I-90/ADAMS COUNTY LINE TO 
SPOKANE COUNTY

              460              497                 497 Under 
Construction

                 -                    -                    -   n/a               6,180               4,312            4,060 Under 
Construction

              6,640               4,809               4,557 Under 
Construction

P1 090 609025E I-90/LINCOLN COUNTY LINE TO 
SALNAVE ROAD

              294              401                 401 Under 
Construction

                 -                    -                    -   n/a               4,090               2,620            2,430 Under 
Construction

              4,384               3,022               2,832 Under 
Construction

P1 090 609026E I-90/SALNAVE ROAD TO GEIGER 
ROAD-PAVING

              465              542                 542 Over                  -                    -                    -   n/a               3,570               3,412            3,412 On Budget               4,035               3,954               3,954 On Budget

P1 090 609049C I-90/SULLIVAN ROAD TO IDAHO- 
PAVING

              308              230                 230 Under                  -                    -                    -   n/a               4,060               3,198            3,122 Under               4,368               3,428               3,352 Under

P1 090 609099C I-90/TOKIO TO LINCOLN COUNTY 
LINE-PAVING

              154              228                 228 Over                  -                    -                    -   n/a               2,200               1,866            1,865 Under               2,354               2,094               2,093 Under

P1 096 109601A SR 96/132ND ST SE TO 125TH ST SE -
PAVING

              130              132                 132 On Budget                  -                    -                    -   n/a                  338                  375               375 Over                  468                  508                  508 Over

P1 097 209701P US 97/BLEWETT PASS SOUTH - 
PAVING

              186                81                   81 Under                  -                    -                    -   n/a               2,540               2,568            2,350 On Budget               2,726               2,650               2,432 On Budget

P1 097 209701U US 97/TONASKET SOUTH - PAVING               222              225                 191 Under 
Construction

                 -                    -                    -   n/a               4,860               4,387               828 Under 
Construction

              5,082               4,612               1,018 Under 
Construction

P1 097 209701V US 97/BREWSTER NORTH - PAVING                80              118                 118 Under 
Construction

                 -                    -                    -   n/a                  866                  808               709 Under 
Construction

                 946                  927                  827 Under 
Construction

P1 097 209709A US 97A/JCT US 2/97 NORTH - 
PAVING

               70                80                    -   Under 
Construction

                 -                    -                    -   n/a                  760                  905                  -   Under 
Construction

                 830                  985                     -   Under 
Construction
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P1 097 209709B US 97A/WENATCHEE NORTH - 
PAVING

              232              195                 195 Under                  -                    -                    -   n/a               2,640               2,060            1,974 Under               2,872               2,255               2,169 Under

P1 097 209709C US 97A/ENTIAT TO NORTH 
CHELAN - PAVING

              427              725                 680 Under 
Construction

               102                353                349 Under 
Construction

              5,630               5,289            4,820 Under 
Construction

              6,159               6,367               5,850 Under 
Construction

P1 097 209742D US 97/CHELAN FALLS SOUTH - 
PAVING

               93                86                   86 Under                  -                    -                    -   n/a               1,854               1,645            1,645 Under               1,947               1,731               1,731 Under

P1 097 209774B US 97/TONASKET TO 11.75 MI. N-
2006 SEAL

               12                18                   10 Under 
Construction

                 -                    -                    -   n/a                  324                  365                  -   Under 
Construction

                 336                  383                    10 Under 
Construction

P1 097 509702N US 97/SATUS CREEK BRIDGE 97/106 
- PAVING

              300              200                 141 Under 
Construction

                 25                  26                  -   Under 
Construction

              1,601                  682                 91 Under 
Construction

              1,926                  908                  231 Under 
Construction

P1 097 509704B US 97/DRY CREEK BRIDGE VIC. - 
PAVING

               72                66                   66 Under                  -                    -                    -   n/a                  382                  371               371 On Budget                  454                  438                  438 On Budget

P1 097 509704C US 97/CANAL BRIDGE TO SR 22 - 
PAVING

               65                69                   69 Over                  -                    -                    -   n/a                  613                  595               595 On Budget                  678                  664                  664 On Budget

P1 097 509704D US 97/KLICKITAT C/L TO SATUS 
CREEK

               90                82                   82 Under                  -                    -                    -   n/a                  962                  938               938 On Budget               1,052               1,019               1,019 On Budget

P1 097 509704E US 97/ELLENSBURG TO VIRDEN-
PAVING

              150              133                 133 Under                  -                    -                    -   n/a               1,970               2,319            2,196 Over               2,120               2,452               2,329 Over

P1 097 509704I US 97/TOPPENISH TO WAPATO - 
DRAINAGE

               40                41                   41 On Budget                  -                    -                    -   n/a                  381                  395               395 On Budget                  421                  436                  436 On Budget

P1 097 509704K US 97/SATUS CREEK BR. 97/106 VIC.-
PAVING

                 7                  3                     3 Under                  -                    -                    -   n/a                    68                    72                 71 Over                    75                    75                    74 On Budget

P1 099 109907A SR 99/PIERCE CO. LINE TO S. 325TH 
STREET

              300              292                 292 On Budget                  -                    -                    -   n/a               2,371               2,317            2,317 On Budget               2,671               2,609               2,609 On Budget

P1 099 109907H SR 99/S. 325TH ST. TO S. 310TH ST.                 -                  71                   71 Over                  -                    -                    -   n/a               1,050               1,097            1,097 On Budget               1,050               1,168               1,168 Over

P1 099 109907P SR 99/S. 310TH ST. TO S. 252ND ST.               243              233                 233 Under 
Construction

                 -                    -                    -   n/a               1,943               1,946            1,160 Under 
Construction

              2,186               2,179               1,393 Under 
Construction

P1 099 109908P SR 99/S. 252ND STREET TO SR 516 - 
PAVING

               86                86                   86 Under 
Construction

                 -                    -                    -   n/a                  874                  709                  -   Under 
Construction

                 960                  795                    86 Under 
Construction

P1 099 109909P SR 99/SR 516 TO S. 216TH STREET - 
PAVING

               73                73                   73 On Budget                  -                    -                    -   n/a                  840                  763               763 Under                  913                  836                  836 Under

P1 099 109910P SR 99/S 216TH ST. TO S 208TH ST.- 
PAVING

               37                84                   74 Under 
Construction

                 -                    -                    -   n/a                  342                  605                  -   Under 
Construction

                 379                  689                    74 Under 
Construction

P1 099 109913C SR 99/S 170TH ST. TO W MARGINAL 
WAY SW

              242              244                 244 On Budget                  -                    -                    -   n/a               4,432               4,367            4,367 On Budget               4,674               4,611               4,611 On Budget

P1 099 109936G SR 99/SPOKANE ST BR TO 
ALASKAN WAY VIAD.

              137              138                    -   Under 
Construction

                 -                    -                    -   n/a               1,280               1,322                  -   Under 
Construction

              1,417               1,460                     -   Under 
Construction

P1 101 310102C US 101/MORSE CREEK TO 
WATKINS RD -PAVING

               69                69                   69 On Budget                  -                    -                    -   n/a               1,527               1,524            1,524 On Budget               1,596               1,593               1,593 On Budget

P1 101 310105C US 101/SR 106 TO SR 108 - PAVING               110              109                 109 On Budget                  -                    -                    -   n/a               2,936                  825               797 Under               3,046                  934                  906 Under

P1 101 310137B US 101/DOYLE ST TO FRONT ST - 
PAVING

               62                61                   61 On Budget                  -                    -                    -   n/a                  797                  745               745 Under                  859                  806                  806 Under

P1 101 310148C SR 101/MT WALKER TO BRINNON 
LANE -PAVE

               82                90                   90 Over                  -                    -                    -   n/a               1,500               1,526            1,525 On Budget               1,582               1,616               1,615 On Budget

P1 101 310154B US 101/OLYMPIC NAT'L PARK TO 
INDIAN CR

               72                76                   76 Over                  -                    -                    -   n/a               1,030                  697               697 Under               1,102                  772                  772 Under

P1 101 310157A SR 101/KITCHEN-DICK RD TO 
DUNGENESS RIV

               83                91                   91 Over                  -                    -                    -   n/a               1,610               1,454            1,453 Under               1,693               1,545               1,545 Under

P1 101 310184B US 101/SR 104 TO QUILCENE RIVER -
PAVE

              107              107                 107 On Budget                  -                    -                    -   n/a               2,430               2,083            2,080 Under               2,537               2,190               2,187 Under

P1 101 310194B US 101/PACIFIC CO LINE TO VIC 
LUND ROAD

              127              121                 121 Under 
Construction

                 -                    -                    -   n/a               2,220               1,179                 74 Under 
Construction

              2,347               1,300                  195 Under 
Construction

P1 101 310196B SR101/SITKUM-SOL DUC RD TO 
BEAR CREEK RD

              127              131                 131 On Budget                  -                    -                    -   n/a               3,350               3,404            3,404 On Budget               3,477               3,535               3,535 On Budget

P1 101 310199B US 101/GOLF COURSE RD TO 
LINCOLN ST

               58              141                 116 Under 
Construction

                 -                    -                    -   n/a                  680                  770                  -   Under 
Construction

                 738                  911                  116 Under 
Construction
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P1 101 410105A US101/SR6 TO GRAYS HARBOR 
COUNTY LINE

              150              150                    -   Under 
Construction

                 -                    -                    -   n/a               2,097               2,112                  -   Under 
Construction

              2,247               2,262                     -   Under 
Construction

P1 101 410106A US101/ ASTORIA BRIDGE TO SR4- 
PAVING

              124              125                     1 Under 
Construction

                 -                    -                    -   n/a               4,500               4,634                  -   Under 
Construction

              4,624               4,759                      1 Under 
Construction

P1 103 410303A SR 103/JCT US 101 TO STACKPOLE 
RD-PAVING

              191              192                   81 Under 
Construction

                 -                    -                    -   n/a               3,962               3,374            1,033 Under 
Construction

              4,153               3,566               1,115 Under 
Construction

P1 104 110407F SR 104/244TH ST SW TO 22ND AVE - 
PAVING

              218              315                 243 Under 
Construction

                 -                    -                    -   n/a               1,758               1,943               419 Under 
Construction

              1,976               2,258                  662 Under 
Construction

P1 105 310511A SR 105/PACIFIC CO LINE TO 
BONGE AVENUE

              101              118                 118 Over                  -                    -                    -   n/a               1,319               1,080            1,080 Under               1,420               1,198               1,198 Under

P1 105 410505A SR105/US101 TO COUNTY LINE RD.- 
PAVING

              127              125                   41 Under 
Construction

                 -                    -                    -   n/a               2,336               1,334               147 Under 
Construction

              2,463               1,459                  188 Under 
Construction

P1 107 310702A SR 107/CHEHALIS RIVER TO SR 12 - 
PAVING

               36                36                   36 Under 
Construction

                 -                    -                    -   n/a                  775                  746                   3 Under 
Construction

                 811                  782                    39 Under 
Construction

P1 107 310706A SR 107/SR 101 TO CHEHALIS RIVER - 
PAVING

              112              107                 107 Under 
Construction

                 -                    -                    -   n/a               2,020               1,673                 80 Under 
Construction

              2,132               1,779                  187 Under 
Construction

P1 109 310918A SR 109/COPALIS BEACH TO 
ROOSEVELT BEACH

              101                 -                      -   Under 
Construction

                 -                    -                    -   n/a               3,553                     -                    -   Under 
Construction

              3,654                     -                       -   Under 
Construction

P1 112 311218A SR 112/MAKAH RESERVATION TO 
HOKO RIVER

              126              120                 120 On Budget                  -                    -                    -   n/a               2,011               2,228            2,228 Over               2,137               2,349               2,349 Over

P1 121 312102A SR 121/MAYTOWN I/C TO 93RD 
AVE. I/C

              139              149                 149 Over                  -                    -                    -   n/a               1,970               1,407            1,407 Under               2,109               1,555               1,555 Under

P1 123 412304A SR 123/JCT US 12 TO PIERCE 
COUNTY LINE

               45                17                   17 Under 
Construction

                 -                    -                    -   n/a                  399                  374               349 Under 
Construction

                 444                  391                  366 Under 
Construction

P1 124 512403B SR 124/COPPEI CREEK TO SR 12 - 
PAVING

               52                63                   63 Over                  -                    -                    -   n/a                  281                  223               223 Under                  333                  287                  287 Under

P1 124 512403F SR 124/MCFEELY RD. TO COPPEI 
CR.-PAVING

              127              131                 131 On Budget                  -                    -                    -   n/a               3,010               2,147            2,147 Under               3,137               2,278               2,278 Under

P1 125 512502A SR 125/MILITARY ROAD TO SR 12 - 
PAVING

              156              227                 227 Over                  -                    -                    -   n/a               2,106               2,299            2,299 Over               2,262               2,526               2,526 Over

P1 127 612701K SR 127/CENTRAL FERRY TO 
CHURCH HILL ROAD

              124              231                 231 Over                  -                    -                    -   n/a               1,620               1,502            1,502 Under               1,744               1,733               1,733 On Budget

P1 129 512902D SR 129/CLARKSTON VICINITY - 
PAVING

               60                94                   94 Over                  -                    -                    -   n/a                  451                  678               678 Over                  511                  772                  772 Over

P1 131 413104A SR 131/WOODS CREEK ROAD TO 
US 12

               45                23                   23 Under 
Construction

                 -                    -                    -   n/a                  544                  438               288 Under 
Construction

                 589                  461                  310 Under 
Construction

P1 141 414100A SR 141/LOOP RD TO CARR RD 
INCLUDING SPUR

               50                49                   49 On Budget                  -                    -                    -   n/a               2,243               2,181            2,181 On Budget               2,293               2,231               2,231 On Budget

P1 142 414200B SR 142/LYLE TO GOLDENDALE-
PAVING

               74                70                   70 On Budget                  -                    -                    -   n/a               1,127               1,536            1,536 Over               1,201               1,606               1,606 Over

P1 155 215503A SR 155/25 MI S TO GRAND COULEE-
2006 SEAL

               25                39                    -   Under 
Construction

                 -                    -                    -   n/a                  705                  789                  -   Under 
Construction

                 730                  828                     -   Under 
Construction

P1 155 215544A SR 155/OMAK EAST - 2005 SEAL                15                15                     9 Under 
Construction

                 -                    -                    -   n/a                  359                  341               293 Under 
Construction

                 374                  356                  302 Under 
Construction

P1 161 316121A SR 161/VIC CLEAR LAKE SO TO 
255TH ST E

              162              166                 166 On Budget                  -                    -                    -   n/a               3,127               1,337            1,337 Under               3,289               1,504               1,504 Under

P1 161 316123A SR 161/176TH ST TO SR 512 - 
PAVING

              206              230                 230 Under 
Construction

                 -                    -                    -   n/a               3,645               2,612            1,762 Under 
Construction

              3,851               2,841               1,992 Under 
Construction

P1 161 316128A SR 161/255TH ST EAST TO 176TH ST 
EAST

              219                82                   82 Under 
Construction

                 -                    -                    -   n/a               2,880                  710               450 Under 
Construction

              3,099                  792                  532 Under 
Construction

P1 164 116407B SR 164/SE 436TH ST TO HIGH POINT
ST

              177              178                 178 Under 
Construction

                 -                    -                    -   n/a                  910               1,133                  -   Under 
Construction

              1,087               1,311                  178 Under 
Construction

P1 167 316722A SR 167/N MERIDIAN TO KING 
COUNTY LINE

              350              362                 362 Under 
Construction

                 -                    -                    -   n/a               3,343               3,846            3,780 Under 
Construction

              3,693               4,208               4,143 Under 
Construction

P1 169 116902B SR 169/NEWAUKUM CREEK BR TO 
264TH AVE SE

               76                76                   76 On Budget                  -                    -                    -   n/a                  626                  587               587 Under                  702                  663                  663 Under

P1 169 116904F SR 169/264TH AVE SE TO GREEN 
RIVER BR.

               96                99                   99 On Budget                  -                    -                    -   n/a                  873                  861               861 On Budget                  969                  961                  961 On Budget
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P1 169 116906C SR 169/GREEN RIVER BR. VIC. TO 
SR 516

              265              350                 319 Under 
Construction

                 -                    -                    -   n/a               2,719               2,682            1,156 Under 
Construction

              2,984               3,032               1,475 Under 
Construction

P1 170 217005A SR 170/WARDEN WEST - 2004 CHIP 
SEAL

                 5                  5                     2 On Budget                  -                    -                    -   n/a                  109                  154               152 Over                  114                  159                  155 Over

P1 172 217202B SR 172/WITHROW VIC. - 2005 SEAL                16                16                   10 Under 
Construction

                 -                    -                    -   n/a                  417                  435               360 Under 
Construction

                 433                  451                  370 Under 
Construction

P1 174 217400A SR 174/SR 17 TO GRAND COULEE - 
2006 SEAL

               22                33                   19 Under 
Construction

                 -                    -                    -   n/a                  602                  671                  -   Under 
Construction

                 624                  704                    19 Under 
Construction

P1 174 617402E SR 174/GRANT CO LINE TO JCT SR 
21 - BST

                -                   -                      -   n/a                  -                    -                    -   n/a                  400                  315               315 Under                  400                  315                  315 Under

P1 181 118106P SR 181/SR 516 TO I-405 - PAVING               380              380                 265 Under 
Construction

                 -                    -                    -   n/a                  463               3,402               392 Under 
Construction

                 843               3,782                  657 Under 
Construction

P1 195 619506E US 195/JCT SR 271 TO VIC PLAZA RD-
PAVING

              155              151                    -   Under 
Construction

                 -                    -                    -   n/a               2,110               2,026                  -   Under 
Construction

              2,265               2,177                     -   Under 
Construction

P1 195 619508D US 195/CORNWALL RD TO 
EXCELSIOR DR-PCCP

              335              325                 325 On Budget                  -                    -                    -   n/a               2,832               2,610            2,610 Under               3,167               2,936               2,936 Under

P1 197 419701A SR 197/COLUMBIA RIVER TO SR 14-
PAVING

               48                47                   47 On Budget                  -                    -                    -   n/a                  355                  373               373 Over                  403                  420                  420 On Budget

P1 202 120201F SR 202/SR 522 TO SAMMAMISH 
RIVER BRIDGE

              113              230                 181 Under 
Construction

                 -                    -                    -   n/a                  824               2,126                   4 Under 
Construction

                 937               2,356                  185 Under 
Construction

P1 202 120204A SR 202/154TH PL NE VIC TO 
GILMAN STREET

              154              150                 150 On Budget                  -                    -                    -   n/a               1,350               1,377            1,377 On Budget               1,504               1,526               1,526 On Budget

P1 202 120213B SR 203/EVANS CREEK SLOUGH TO 
SR 203

                -                608                 608 Under 
Construction

                 -                    -                    -   n/a               3,043               3,353            3,353 Under 
Construction

              3,043               3,961               3,961 Under 
Construction

P1 202 120225A SR 202/TOKUL CR VIC TO 
SNOQUALMIE R BR

               81              281                 159 Under 
Construction

                 -                    -                    -   n/a                  389               1,915                  -   Under 
Construction

                 470               2,196                  159 Under 
Construction

P1 203 120312A SR 203/NE BIG ROCK ROAD TO 
SLOUGH BR VIC

               86              120                 111 Under 
Construction

                 -                    -                    -   n/a                  604               1,023                 33 Under 
Construction

                 690               1,143                  144 Under 
Construction

P1 204 120400C SR 204/US 2 TO SR 9 - PAVING               125              211                 211 Under 
Construction

                 -                    -                    -   n/a               1,035               1,109               774 Under 
Construction

              1,160               1,321                  985 Under 
Construction

P1 205 420501P I-205/SR 500 TO I-5-DOWEL BAR 
RETROFIT

              181              143                 143 Under 
Construction

                 -                    -                    -   n/a               5,900               6,967            2,050 Under 
Construction

              6,081               7,110               2,193 Under 
Construction

P1 206 620600E SR 206/BRUCE RD TO MT SPOKANE 
PARK - BST

                -                   -                      -   n/a                  -                    -                    -   n/a                  764                  660               660 Under                  764                  660                  660 Under

P1 223 522302A SR 223/GRANGER VICINITY-
PAVING

                 9                  5                     5 Under                  -                    -                    -   n/a                  101                    97                 86 On Budget                  110                  102                    91 Under

P1 225 522502B SR 225/BENTON CITY VICINITY-
PAVING

               50              103                 103 Under 
Construction

                 -                    -                    -   n/a                  508                  527               519 Under 
Construction

                 558                  630                  623 Under 
Construction

P1 231 623104C 2003-05 REGION BST SAFETY 
RESTORATION

               71              146                 146 Over                  -                    -                    -   n/a                  925               1,144            1,041 Over                  996               1,290               1,187 Over

P1 241 524102C SR 241/SUNNYSIDE TO SR 24-
PAVING

               50                25                   25 Under                  -                    -                    -   n/a                  531                  517               489 On Budget                  581                  542                  514 Under

P1 243 224301G SR 243/MATTAWA VIC - 2004 CHIP 
SEAL

               27                27                   13 On Budget                  -                    -                    -   n/a                  694                  684               642 On Budget                  721                  711                  655 On Budget

P1 261 526102A SR 261/LYON'S FERRY VICINITY-
PAVING

               18                13                   13 Under                  -                    -                    -   n/a                  186                  217               214 Over                  204                  230                  227 Over

P1 261 626104E SR 261/SUTTON RD TO I-90 - BST                 -                   -                      -   n/a                  -                    -                    -   n/a                  402                  446               446 Over                  402                  446                  446 Over

P1 262 226201C SR 262/POTHOLES RESERVOIR 
AREA-2005 SEAL

               24                24                   15 Under 
Construction

                 -                    -                    -   n/a                  636                  443               368 Under 
Construction

                 660                  467                  383 Under 
Construction

P1 283 228305A SR 283/GEORGE VIC. NORTH - 2005 
SEAL

               17                17                   11 Under 
Construction

                 -                    -                    -   n/a                  452                  846               678 Under 
Construction

                 469                  863                  689 Under 
Construction

P1 285 228501D SR 285/CITY OF WENATCHEE - 
PAVING

              184              269                 268 Under 
Construction

                 -                    -                    -   n/a               2,200               2,581               678 Under 
Construction

              2,384               2,851                  946 Under 
Construction

P1 285 228501I SR 285 CO/CITY OF WENATCHEE - 
PAVING

               16                16                    -   Under 
Construction

                 -                    -                    -   n/a                  840                  761               252 Under 
Construction

                 856                  777                  252 Under 
Construction

P1 290 629000I SR 290/DIVISION ST TO 
RIVERPOINT BLVD

               20                19                     9 Under 
Construction

                 -                    -                    -   n/a                  257                  254                  -   Under 
Construction

                 277                  273                      9 Under 
Construction
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P1 291 629101D SR 291/WYLIE DRIVE TO JCT SR 231 -
BST

                -                   -                      -   n/a                  -                    -                    -   n/a                  402                  369               369 Under                  402                  369                  369 Under

P1 291 629101F SR 291/SPOKANE CO LINE TO 
WYLIE DR

                -                   -                      -   n/a                  -                    -                    -   n/a                  563                  421               421 Under                  563                  421                  421 Under

P1 302 330201A SR 302/SR 3 TO ELGIN-CLIFTON RD 
PAVING

              185              132                 132 Under                  -                    -                    -   n/a               3,185               2,047            2,047 Under               3,370               2,179               2,179 Under

P1 305 330516A SR 305/SEABOLD RD TO NOLL 
ROAD - PAVING

               81              160                   73 Under 
Construction

                 -                    -                    -   n/a               1,120               2,320                  -   Under 
Construction

              1,201               2,480                    73 Under 
Construction

P1 308 330801A SR 308/SR3 TO NAVAL 
RESERVATION BOUNDARY

               79              125                 125 Under 
Construction

                 -                    -                    -   n/a               1,390               1,694            1,574 Under 
Construction

              1,469               1,819               1,699 Under 
Construction

P1 395 539503D US 395/CREST LOCH RD. TO EAST 
ELM RD.

              128                83                   83 Under                  -                    -                    -   n/a                  858                  742               742 Under                  986                  825                  825 Under

P1 395 539504C US 395/FOSTER WELLS RD. TO 
CREST LOCH RD

              116                70                   70 Under                  -                    -                    -   n/a                  822                  641               641 Under                  938                  711                  711 Under

P1 395 539504G US 395/PASCO VICINITY-PAVING                57                47                    -   Under 
Construction

                 -                    -                    -   n/a                  530                  536                  -   Under 
Construction

                 587                  583                     -   Under 
Construction

P1 395 639521A US 395/IMMEL ROAD TO ARDEN-
PAVING

              243              305                 305 Over                  -                    -                    -   n/a               3,160               3,497            3,497 Over               3,403               3,801               3,801 Over

P1 395 639524J US 395/BOYDS TO CANADA - BST                 -                   -                      -   n/a                  -                    -                    -   n/a                  483                  462               462 On Budget                  483                  462                  462 On Budget

P1 395 639599C US 395/COLVILLE TO COLUMBIA 
RIVER-PAVING

              171              280                 280 Under 
Construction

                 -                    -                    -   n/a               2,540               2,390            1,924 Under 
Construction

              2,711               2,670               2,204 Under 
Construction

P1 397 539702A SR 397/COLUMBIA RIVER TO 
OREGON STREET

              190              186                 186 On Budget                  -                    -                    -   n/a                  263                  263               263 On Budget                  453                  449                  449 On Budget

P1 409 440906A SR 409/FERRY DOCK TO SR 4 -
PAVING

               90                76                   76 Under                  -                    -                    -   n/a                  671               1,156               936 Over                  761               1,232               1,012 Over

P1 410 141010C SR 410/SR 164 TO 288TH AVE SE - 
PAVING

               57                58                   58 On Budget                  -                    -                    -   n/a                  471                  422               422 Under                  528                  480                  480 Under

P1 410 141012B SR 410/WEYERHAUSER RD TO 
SCATTER CRK BR

              112              106                 106 Under                  -                    -                    -   n/a                  599                  593               593 On Budget                  711                  699                  699 On Budget

P1 410 141021D SR 410/SLIPPERY CREEK BR TO 
GREENWATER

               59                59                   59 On Budget                  -                    -                    -   n/a                  421                  403               403 On Budget                  480                  462                  462 On Budget

P1 410 141040F SR 410/CRYSTAL MNT. BLVD TO 
CHINOOK PASS

              293              292                 292 On Budget                  -                    -                    -   n/a               2,458               2,113               918 Under               2,751               2,405               1,210 Under

P1 410 341009A SR 410/214TH TO MUNDY LOSS RD - 
PAVING

              185              194                 194 Under 
Construction

                 -                    -                    -   n/a               1,604                  996               730 Under 
Construction

              1,789               1,190                  924 Under 
Construction

P1 410 541003D SR 410/NWR LINE TO BUMPING 
RIV.-PAVING

               66                33                   33 Under                  -                    -                    -   n/a                  693                  647               633 Under                  759                  680                  666 Under

P1 410 541003E SR 410/SAWMILL FLAT VICINITY-
PAVING

                 8                  4                     4 Under                  -                    -                    -   n/a                    82                    71                 64 Under                    90                    75                    68 Under

P1 410 541003F SR 410/CLIFFDALE VICINITY-
PAVING

               17                  9                     9 Under                  -                    -                    -   n/a                  185                  168               152 Under                  202                  177                  160 Under

P1 410 541003G SR 410/ROCK CREEK RD. TO NILE 
RD.-PAVING

               17                  9                     9 Under                  -                    -                    -   n/a                  184                  187               144 On Budget                  201                  196                  153 On Budget

P1 502 450204A SR 502/I-5 TO BATTLE GROUND - 
PAVING

              104              100                 100 On Budget                  -                    -                    -   n/a               1,270               1,053            1,053 Under               1,374               1,153               1,153 Under

P1 503 450301B SR 503/ROCK CREEK RD TO HAM 
RD-PAVING

              188              189                 189 On Budget                  -                    -                    -   n/a               2,335               2,577            2,497 Over               2,523               2,766               2,686 Over

P1 503 450305A SR503/HAM ROAD TO I-5-PAVING               197              200                 144 Under 
Construction

                 -                    -                    -   n/a               4,875               2,514                  -   Under 
Construction

              5,072               2,714                  144 Under 
Construction

P1 504 450403A SR 504/CASTLE ROCK TO TOUTLE 
RIVER BR

              142              162                 162 Over                  -                    -                    -   n/a               3,797               3,339            3,339 Under               3,939               3,500               3,500 Under

P1 505 450503A SR 505/WINLOCK TO SR 504-
PAVING

               79                86                   86 Over                  -                    -                    -   n/a               3,187               2,943            2,943 Under               3,266               3,029               3,029 Under

P1 507 350724A SR 507/ROY TO SR 7 - PAVING               101              136                 136 Under 
Construction

                 -                    -                    -   n/a               2,032               1,245               167 Under 
Construction

              2,133               1,382                  304 Under 
Construction

P1 507 450701A SR 507/I-5 TO LEWIS COUNTY LINE-
PAVING

              230              245                 245 Over                  -                    -                    -   n/a               1,525               1,466            1,466 On Budget               1,755               1,712               1,712 On Budget
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P1 508 450801A SR 508/I-5 TO SR 7-PAVING               212              153                 153 Under                  -                    -                    -   n/a               4,424               4,483            4,483 On Budget               4,636               4,636               4,636 On Budget

P1 509 150905B SR 509/SLAYDEN ROAD TO KING 
CO LINE

              126              122                   98 Under 
Construction

                 -                    -                    -   n/a                  759                  774                  -   Under 
Construction

                 885                  895                    98 Under 
Construction

P1 509 150916A SR 509/SW NORMANDY RD TO S 
NORMANDY WYE

              102                43                    -   Under 
Construction

                 -                    -                    -   n/a                  625                  323                  -   Under 
Construction

                 727                  366                     -   Under 
Construction

P1 509 150918C SR 509/S. NORMANDY RD. TO S. 
160TH ST.

              185              188                 188 On Budget                  -                    -                    -   n/a               1,603               1,585            1,585 On Budget               1,788               1,773               1,773 On Budget

P1 509 350907A SR 509/28TH ST TO 11TH ST - 
PAVING

                -                   -                      -   n/a                  -                    -                    -   n/a                  640                  643               643 On Budget                  640                  643                  643 On Budget

P1 509 350910A SR 509/11TH STREET TO BROWN'S 
POINT

               97              122                 122 Under 
Construction

                 -                    -                    -   n/a                  670                  589                 73 Under 
Construction

                 767                  712                  195 Under 
Construction

P1 512 351210B SR 512/I-5 TO SR 7 - PAVING               190              187                 187 Under 
Construction

                 -                    -                    -   n/a               2,460               2,473            2,350 Under 
Construction

              2,650               2,660               2,537 Under 
Construction

P1 515 151505A SR 515/SE 192ND ST TO BENSON RD 
- PAVING

              122              100                    -   Under 
Construction

                 -                    -                    -   n/a                  790                  878                  -   Under 
Construction

                 912                  978                     -   Under 
Construction

P1 515 151509B SR 515/S. 15TH STREET TO SR 900 - 
PAVING

               79                71                   71 Under                  -                    -                    -   n/a                  417                  423               423 On Budget                  496                  494                  494 On Budget

P1 516 151609A SR 516/I-5 TO N. CENTRAL AVE. - 
PAVING

              261              288                 288 Under 
Construction

                 -                    -                    -   n/a               2,629               2,136            1,886 Under 
Construction

              2,890               2,424               2,174 Under 
Construction

P1 520 152002E SR 520/SR 513 INTERCHANGE RAMP 
- PAVING

              200              221                 221 Over                  -                    -                    -   n/a                  722                  774               774 Over                  922                  995                  995 Over

P1 520 152005P SR 520/MONTLAKE INTERCHANGE 
FLYER STOP

                -                   -                      -   n/a                  -                    -                    -   n/a                  298                  281               281 Under                  298                  281                  281 Under

P1 522 152201D SR 522/I-5 TO NE 147TH STREET - 
PAVING

                -                259                 259 Over                  -                    -                    -   n/a               2,646               2,633            2,300 On Budget               2,646               2,893               2,559 Over

P1 522 152210B SR 522/NE 147TH ST. TO SWAMP 
CREEK BR.

              294              301                 301 Under 
Construction

                 -                    -                    -   n/a               2,374               2,503                 56 Under 
Construction

              2,668               2,803                  356 Under 
Construction

P1 522 152217B SR 522/CITY STREET TO HALL 
ROAD - PAVING

               85                87                   87 Under 
Construction

                 -                    -                    -   n/a                  412                  436                  -   Under 
Construction

                 497                  522                    87 Under 
Construction

P1 524 152408A SR 524 SPUR (44TH W)/196TH SW TO 
I-5 UXG

               76                54                   54 Under 
Construction

                 -                    -                    -   n/a                  370                  466                  -   Under 
Construction

                 446                  520                    54 Under 
Construction

P1 524 152409S SR 524/I-5 TO FLORAL HILLS 
CEMETERY VIC.

              168              204                 204 Under 
Construction

                 -                    -                    -   n/a                  806                  946                 43 Under 
Construction

                 974               1,150                  247 Under 
Construction

P1 524 152412B SR 524/FLORAL HILLS CEM TO 
NORTH CRK BR

              110              173                 173 Under 
Construction

                 -                    -                    -   n/a                  671                  562                   0 Under 
Construction

                 781                  734                  173 Under 
Construction

P1 525 152530A SR 525/CAMERON ROAD TO SR 20 - 
PAVING

                -             2,585              2,585 Over                  -               2,097             2,097 Over             11,879             11,804          11,797 On Budget             11,879             16,486             16,480 Over

P1 526 152607C SR 526/BROADWAY AVE WYE 
CONN. - PAVING

               76                76                   76 On Budget                  -                    -                    -   n/a                  372                  488               488 Over                  448                  565                  565 Over

P1 527 152700D SR 527/SR 522 TO I-405 VIC. - 
PAVING

              190              235                 235 Over                  -                    -                    -   n/a                  965               1,017            1,017 Over               1,155               1,252               1,252 Over

P1 528 152804E SR 528/COLUMBIA AVE TO 55TH 
DRIVE NE

               79                79                   79 Under 
Construction

                 -                    -                    -   n/a                  560                  391               384 Under 
Construction

                 639                  470                  463 Under 
Construction

P1 529 152900B SR 529/I-5 TO RAILROAD BRIDGE - 
PAVING

              140              124                 124 Under                  -                    -                    -   n/a                  521                  402               399 Under                  661                  526                  523 Under

P1 529 152905S SR 529/SNOHOMISH RIVER BRIDGE 
TO SR 528

              127              127                 127 Under 
Construction

                 -                    -                    -   n/a               1,005                  940               925 Under 
Construction

              1,132               1,067               1,052 Under 
Construction

P1 530 153034B SR 530/SKAGLUND HILL VIC TO 
HAZEL VIC

              128              240                 239 Under 
Construction

                 -                    -                    -   n/a                  813               1,911                  -   Under 
Construction

                 941               2,151                  239 Under 
Construction

P1 539 153900F SR 539/KELLOGG RD TO HORTON 
RD - PAVING

               80              216                 214 Under 
Construction

                 -                    -                    -   n/a                  567               1,108               132 Under 
Construction

                 647               1,324                  347 Under 
Construction

P1 539 153906A SR 539/BAY-LYN DR VIC TO 
BADGER ROAD

               60                  7                     7 Under                  -                    -                    -   n/a               1,089               1,061            1,061 On Budget               1,149               1,068               1,068 Under

P1 539 153912A SR 539/SR 546/BADGER RD TO 
INT'L BNDRY

               88                88                   20 Under 
Construction

                 -                    -                    -   n/a                  520                  194                  -   Under 
Construction

                 608                  283                    20 Under 
Construction

P1 542 154204A SR 542/BRITTON RD TO 
CEDARVILLE RD

              188              189                    -   Under 
Construction

                 -                    -                    -   n/a               1,730               1,133                  -   Under 
Construction

              1,918               1,323                     -   Under 
Construction
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P1 542 154213B SR 542/MARSHALL HILL RD TO 
COAL CREEK BR

              141              135                   36 Under 
Construction

                 -                    -                    -   n/a               1,227               1,267                  -   Under 
Construction

              1,368               1,401                    36 Under 
Construction

P1 542 154231A SR 542/NOOKSACK R BR TO COAL 
CREEK BR

              127              148                 148 Under 
Construction

                 -                    -                    -   n/a               1,116               1,038                 39 Under 
Construction

              1,243               1,186                  186 Under 
Construction

P1 542 154246B SR 542/WELLS CREEK RD. TO MT. 
BAKER VIC.

              280              332                 332 Under 
Construction

                 -                    -                    -   n/a               3,802               4,191            1,584 Under 
Construction

              4,082               4,523               1,916 Under 
Construction

P1 544 154400C SR 544/SR 539 TO SR 9 - PAVING               211              358                 324 Under 
Construction

                 -                    -                    -   n/a               2,410               2,432                  -   Under 
Construction

              2,621               2,791                  324 Under 
Construction

P1 546 154600C SR 546/SR 539 TO SR 9               185              264                 127 Under 
Construction

                 -                    -                    -   n/a               1,961               1,108               553 Under 
Construction

              2,146               1,372                  679 Under 
Construction

P1 547 154706A SR 547/FROST RD TO SAAR CRK BR - 
PAVING

               77                94                   48 Under 
Construction

                 -                    -                    -   n/a                  474                  613                  -   Under 
Construction

                 551                  707                    48 Under 
Construction

P1 548 154806A SR 548/BLAINE RD TO FLEET RD - 
PAVING

              127              157                 125 Under 
Construction

                 -                    -                    -   n/a                  910                  109                  -   Under 
Construction

              1,037                  265                  125 Under 
Construction

P1 821 582102A SR 821/THRALL ROAD VICINITY-
PAVING

               13                  5                     5 Under                  -                    -                    -   n/a                  128                  123               107 On Budget                  141                  128                  112 Under

P1 823 582301N SR 823/SELAH VIC. - PAVING                54                97                   97 Under 
Construction

                 -                    -                    -   n/a                  416                  643               573 Under 
Construction

                 470                  740                  670 Under 
Construction

P1 900 190020C SR 900/I-405 VIC. TO HARRINGTON 
AVE. NE

               83              104                   34 Under 
Construction

                 -                    -                    -   n/a                  613                  853                  -   Under 
Construction

                 696                  958                    34 Under 
Construction

P1 902 690200C SR 902/JCT I-90 TO LAKELAND 
VILLAGE-BST

                -                   -                      -   n/a                  -                    -                    -   n/a                    79                    77                 77 On Budget                    79                    77                    77 On Budget

P1 903 590302B SR 903/CLE ELUM VICINITY-
PAVING

               64                87                   87 Over                  -                    -                    -   n/a                  647                  570               502 Under                  711                  657                  589 Under

P1 970 597002A SR 970/CLE ELUM TO TEANAWAY 
RIVER-PAVING

               90                82                   82 Under                  -                    -                    -   n/a               1,110               1,031            1,017 Under               1,200               1,113               1,099 Under

P2 000 100005W SR 2,I-5,I-405,SR522 & 526 SIGN 
BRIDGES

              260              258                 258 On Budget                  -                    -                    -   n/a               2,072               1,970            1,970 On Budget               2,332               2,228               2,228 On Budget

P2 000 200002J REGIONWIDE SIGN STRUCTURES                36                36                   36 On Budget                  -                    -                    -   n/a                  294                  235               235 Under                  330                  271                  271 Under

P2 000 200061E NC REGIONWIDE BRIDGE SCOUR                 -                  20                   12 Over                  -                    -                    -   n/a                    52                    34                   6 Under                    52                    54                    18 On Budget

P2 000 400004S SOUTHWEST REGION BRIDGE 
SEISMIC RETROFIT

              225              145                    -   Under 
Construction

                 44                  -                    -   Under 
Construction

              1,708               1,307                  -   Under 
Construction

              1,977               1,452                     -   Under 
Construction

P2 000 400099B SW REGION SEISMIC RETROFIT                75                72                   72 On Budget                  -                    -                    -   n/a                  870                  670               670 Under                  945                  742                  742 Under

P2 002 100200B US 2/SNOHOMISH RIVER TO SR 204            6,170           6,115              6,115 Under 
Construction

            1,430             1,425             1,425 Under 
Construction

            69,701             70,382          70,238 Under 
Construction

            77,301             77,922             77,777 Under 
Construction

P2 002 100205C US 2/EBEY IS. VIADUCT & EBEY SL. 
BR

           1,764           1,806                 306 Under 
Construction

                 -                    -                    -   n/a             33,175             33,736            5,738 Under 
Construction

            34,939             35,542               6,044 Under 
Construction

P2 002 100206A US 2/SNOH. R. & EBEY SL. BR. WB -
SEISMIC

              280              466                 452 Under 
Construction

                 -                    14                    2 Under 
Construction

              4,011               4,367               760 Under 
Construction

              4,291               4,847               1,214 Under 
Construction

P2 002 100253B US 2/S. FORK SKYKOMISH RIVER 
BRIDGE

               43                40                   40 Under 
Construction

                 -                    -                    -   n/a                  358                  130                  -   Under 
Construction

                 401                  171                    40 Under 
Construction

P2 002 100259D US 2/BARCLAY CREEK BR. - 
REPLACE BRIDGE

           1,150           1,149              1,149 Under 
Construction

                 -                    75                  67 Under 
Construction

              4,097               4,469            4,188 Under 
Construction

              5,247               5,693               5,404 Under 
Construction

P2 002 100264A US 2/ANTHRACITE CREEK BR. - 
SCOUR REPAIR

              103                83                   83 Under 
Construction

                 -                    -                    -   n/a                    51                    50                 40 Under 
Construction

                 154                  132                  123 Under 
Construction

P2 002 200224A US 2/EB BRIDGE W OF DRYDEN-
SEISMIC IMP

               26                26                    -   Under 
Construction

                 -                    -                    -   n/a                  188                  199                  -   Under 
Construction

                 214                  225                     -   Under 
Construction

P2 002 200224B US 2/BRIDGES EAST OF DRYDEN-
SEISMIC IMP

              100                50                    -   Under 
Construction

                 -                    -                    -   n/a                  960                  532                  -   Under 
Construction

              1,060                  582                     -   Under 
Construction

P2 002 200224D US 2/CASHMERE-APLETS WAY BR-
SEISMIC IMP

               44                40                    -   Under 
Construction

                 -                    -                    -   n/a                  315                  129                  -   Under 
Construction

                 359                  169                     -   Under 
Construction

P2 002 200224E US 2/MONITOR - PED BRIDGE - 
SEISMIC IMP

               30                30                    -   Under 
Construction

                 -                    -                    -   n/a                  162                  168                  -   Under 
Construction

                 192                  198                     -   Under 
Construction

P2 002 600225D US 2/BNRR BRIDGE 2/516 O'XING 
DECK REHAB

              104                94                   94 Under                  -                    -                    -   n/a                  233                  237               237 On Budget                  337                  331                  331 On Budget
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P2 003 300356A SR 3/BRIDGES 3/116, 120, 126 - 
SEISMIC

               91                62                   62 Under                  -                    -                    -   n/a                  575                  620               620 Over                  666                  681                  681 On Budget

P2 005 100505D I-5/KLICKITAT DR. - DECK 
RESURFACING

                -                   -                      -   n/a                  -                    -                    -   n/a                  290                  281               281 Under 
Construction

                 290                  281                  281 Under 
Construction

P2 005 100511J I-5/SOUTH SEATTLE 
NORTHBOUND VIADUCT

              530              142                 142 Under 
Construction

                 -                    -                    -   n/a             10,162                     -                    -   Under 
Construction

            10,692                  142                  142 Under 
Construction

P2 005 100518K I-5/SPOKANE STREET I/C BRIDGES 
- SEISMIC

              530              556                 556 On Budget                  -                    -                    -   n/a               4,636               3,324            3,324 Under               5,166               3,880               3,880 Under

P2 005 100525N I-5/NORTH SEATTLE BRIDGES - 
SEISMIC

              207              393                 340 Under 
Construction

                 -                    -                    -   n/a               1,880               2,692               263 Under 
Construction

              2,087               3,085                  603 Under 
Construction

P2 005 100527J I-5/NE NORTHGATE WAY TO NE 
175TH STREET

              267              278                 278 On Budget                  -                    -                    -   n/a               2,639               3,120            3,120 Over               2,906               3,398               3,398 Over

P2 005 100545S I-5/EVERETT VICINITY BRIDGES - 
SEISMIC

               12                17                   17 Under 
Construction

                 -                    -                    -   n/a                  163                  203                  -   Under 
Construction

                 175                  221                    17 Under 
Construction

P2 005 100549A I-5/SNOHOMISH RIVER BR. - 
BRIDGE REPAIR

               47                35                   35 Under                  -                    -                    -   n/a                  280                    15                   6 Under                  327                    50                    40 Under

P2 005 100550V I-5/STEAMBOAT SLOUGH BRIDGES 
5/648E&W

               69              103                 103 Under 
Construction

                 -                    -                    -   n/a                  191                  175                   0 Under 
Construction

                 260                  279                  104 Under 
Construction

P2 005 100568B I-5/SKAGIT RIVER BRIDGE - 
PAINTING

               66                57                   57 Under                  -                    -                    -   n/a               1,022               1,015               953 On Budget               1,088               1,072               1,010 On Budget

P2 005 100574D I-5/BURLINGTON VICINTY 
BRIDGES - SEISMIC

              100              101                    -   Under 
Construction

                 -                    -                    -   n/a                  980               1,016                  -   Under 
Construction

              1,080               1,117                     -   Under 
Construction

P2 005 100585S I-5/BELLINGHAM BRIDGES - 
SEISMIC

              151              150                 150 Under 
Construction

                 -                    -                    -   n/a                  780                  710               710 Under 
Construction

                 931                  860                  860 Under 
Construction

P2 005 100586S I-5/VIC. LAKEWAY DRIVE - 
REPLACE SIGN BR

                -                   -                      -   n/a                  -                    -                    -   n/a                  224                  212                  -   Under 
Construction

                 224                  212                     -   Under 
Construction

P2 005 100595E I-5/NOOKSACK RIVER BRIDGE - 
PAINTING

               65                65                    -   Under 
Construction

                 -                    -                    -   n/a                  600                  607                  -   Under 
Construction

                 665                  672                     -   Under 
Construction

P2 005 100597L I-5/DAKOTA CREEK BRIDGES - 
BRIDGE REPAIR

              112              122                 122 Over                  -                    -                    -   n/a                  975                  770               739 Under               1,087                  891                  861 Under

P2 005 300580B I-5/CAPITAL BLVD BRIDGE - 
PAINTER

               50                50                    -   Under 
Construction

                 -                    -                    -   n/a                  353                  377                  -   Under 
Construction

                 403                  427                     -   Under 
Construction

P2 005 300590B I5/PUYALLUP R RR OC-5/456W               155              140                 140 Under                  -                    -                    -   n/a               3,064               1,864            1,864 Under               3,219               2,004               2,004 Under

P2 005 400502Y I-5/INTERSTATE BRIDGE-
ELECTRICAL REHAB.

              551              437                 437 Under 
Construction

                 -                    -                    -   n/a               3,530               6,724            6,364 Under 
Construction

              4,081               7,161               6,801 Under 
Construction

P2 005 400504S I-5 SIGN SUPPORT STRUCTURE, NB 
MP 13.94

                 8                 -                      -   Under                  -                    -                    -   n/a                    22                    19                 19 Under                    30                    19                    19 Under

P2 005 400506R I-5/EAST FORK LEWIS RIVER 
BRIDGE REPAIR

               60              100                   32 Under 
Construction

                 -                    -                    -   n/a                  199                  727                  -   Under 
Construction

                 259                  827                    32 Under 
Construction

P2 005 400599L I-5/TOUTLE RIVER BRIDGE-
STRUCTURAL REHAB

              203              121                 121 Under 
Construction

                 -                    -                    -   n/a               2,540               2,040            1,979 Under 
Construction

              2,743               2,160               2,100 Under 
Construction

P2 006 400694A SR 6/WILLAPA RIVER BRIDGE-
REPLACEMENT

              464              284                 284 Under 
Construction

                 47                  47                  47 Under 
Construction

              2,900                     -                    -   Under 
Construction

              3,411                  331                  331 Under 
Construction

P2 006 400694B SR 6/SO. FORK CHEHALIS RIVER 
BRIDGE

              898              815                 815 Under 
Construction

               242                245                245 Under 
Construction

              5,000                     -                    -   Under 
Construction

              6,140               1,060               1,060 Under 
Construction

P2 008 300813A SR8/MUD BAY BRIDGES 8/104N&S -  
SEISMIC

               73                73                    -   Under 
Construction

                 -                    -                    -   n/a                  369                  368                  -   Under 
Construction

                 442                  440                     -   Under 
Construction

P2 009 100923C SR 9/GETCHELL ROAD BRIDGE - 
SEISMIC

               40                72                    -   Under 
Construction

                 -                    -                    -   n/a                  115                  133                  -   Under 
Construction

                 155                  205                     -   Under 
Construction

P2 009 100930D SR 9/STILLAGUAMISH RIVER 
(HALLER BRIDGE)

           2,810           2,743              2,743 On Budget                630                630                630 On Budget             10,019               9,699            9,613 On Budget             13,459             13,072             12,986 On Budget

P2 009 100933F SR 9/LAKE CREEK BRIDGE - SCOUR 
REPAIR

                -                   -                      -   n/a                  -                    -                    -   n/a                    46                    37                 31 Under 
Construction

                   46                    37                    31 Under 
Construction

P2 009 100936C SR 9/SAMISH RIVER BRIDGE 9/223                28                28                   28 On Budget                  -                    -                    -   n/a                  154                  141               141 Under                  182                  169                  169 Under

P2 009 100938S SR 9/SKAGIT RIVER BRIDGE - 
PAINTING

               46                40                   40 Under                  -                    -                    -   n/a                  658                  656               595 On Budget                  704                  696                  635 On Budget
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P2 009 100949C SR 9/NORTH FORK NOOKSACK 
RIVER BR.

               30                35                   35 Over                  -                    -                    -   n/a                  437                  434               341 On Budget                  467                  469                  376 On Budget

P2 012 301227C US 12/WISHKAH AND HERON ST 
BRS - SEISMIC

              183              321                 321 Under 
Construction

                 -                    -                    -   n/a               1,855                  700               700 Under 
Construction

              2,038               1,021               1,021 Under 
Construction

P2 012 301227F US 12/HERON STREET BRIDGE - 
REPAIR

               74              264                   79 Under 
Construction

                 -                    -                    -   n/a                  233                  439                  -   Under 
Construction

                 307                  703                    79 Under 
Construction

P2 012 301254A US 12/BRIDGE 12/114 - SEISMIC                72                72                    -   Under 
Construction

                 -                    -                    -   n/a                  142                  146                  -   Under 
Construction

                 214                  218                     -   Under 
Construction

P2 012 301255A US 12/3RD ST OVERCROSSING - 
SEISMIC

               75                75                    -   Under 
Construction

                 -                    -                    -   n/a                  180                  168                  -   Under 
Construction

                 255                  243                     -   Under 
Construction

P2 012 501209K US 12/SNAKE RIV. BR. AT 
CLARKSTON - DECK

              133              130                   60 Under 
Construction

                 -                    -                    -   n/a               1,630               1,527                  -   Under 
Construction

              1,763               1,657                    60 Under 
Construction

P2 012 501211J US 12/SNAKE RIVER BRIDGE AT 
BURBANK W/B

              100                78                   78 Under                  -                    -                    -   n/a               1,652               1,112            1,112 Under               1,752               1,190               1,190 Under

P2 012 501211K US 12/DIXIE VIC. - BR. 
REPLACEMENT

              253              273                 273 Over                  23                  25                  25 Over               1,073               1,683            1,683 Over               1,349               1,981               1,981 Over

P2 012 501211N US 12/TIETON RIVER WEST 
CROSSING

              247              250                 196 Under 
Construction

                 43                  43                  -   Under 
Construction

              2,250                     -                    -   Under 
Construction

              2,540                  293                  196 Under 
Construction

P2 012 501211P US 12/TIETON RIVER EAST 
CROSSING

              250              268                 220 Under 
Construction

                 45                  46                  -   Under 
Construction

              1,750                     -                    -   Under 
Construction

              2,045                  314                  220 Under 
Construction

P2 012 501212F SR 12/TOUCHET RIVER BRIDGE AT 
WAITSBURG

               37                37                   13 Under 
Construction

                 -                    -                    -   n/a                    67                    55                  -   Under 
Construction

                 104                    92                    13 Under 
Construction

P2 014 401404S SR 14 SIGN SUPPORT STRUCTURE, 
MP 5.14_EB

                 8                 -                      -   Under                  -                    -                    -   n/a                    24                    14                 14 Under                    32                    14                    14 Under

P2 018 101811C SR 18, GREEN RIVER BRIDGE - 
DECK REHAB.

                -                   -                      -   n/a                  -                    -                    -   n/a                  112                  132               132 Over                  112                  132                  132 Over

P2 020 102026I SR 20/DECEPTION & CANOE PASS 
BRIDGES

              104              103                 103 On Budget                  -                    -                    -   n/a               1,000                  881               881 Under               1,104                  984                  984 Under

P2 020 102061W SR 20/GULCH BRIDGE - REPLACE 
BRIDGE

              680           1,034                 632 Under 
Construction

                 -                    -                    -   n/a               2,548               4,586                  -   Under 
Construction

              3,228               5,619                  632 Under 
Construction

P2 020 102075P SR 20/DAMNATION CREEK BR -
REPLACE BRIDGE

              590              568                 568 Under 
Construction

                 -                    -                    -   n/a               1,637               1,753            1,630 Under 
Construction

              2,227               2,321               2,198 Under 
Construction

P2 020 102082C SR 20/GORGE CREEK BRIDGE - 
PAINTING

               56                55                   55 On Budget                  -                    -                    -   n/a                  369                  325               325 Under                  425                  379                  379 Under

P2 020 202007A SR 20/EARLY WINTERS CR BR - 
SEISMIC IMP

               27                60                    -   Under 
Construction

                 -                    -                    -   n/a                  142                  143                  -   Under 
Construction

                 169                  203                     -   Under 
Construction

P2 021 602113A SR 21/SAN POIL BR 21/311 SCOUR 
REPAIR

               15                34                   34 Over                  -                    -                    -   n/a                    72                  148               148 Over                    87                  181                  181 Over

P2 021 602113B SR 21/SAN POIL BR 21/312 SCOUR 
REPAIR

               15                25                   25 Over                  -                    -                    -   n/a                    72                    77                 77 Over                    87                  102                  102 Over

P2 021 602114H SR 21/SAN POIL BR 21/322 SCOUR 
REPAIR

               15                25                   25 Over                  -                    -                    -   n/a                    72                    16                 16 Under                    87                    41                    41 Under

P2 021 602114J SR 21/SAN POIL BR 21/323 SCOUR 
REPAIR

               15                25                   25 Over                  -                    -                    -   n/a                    72                    34                 34 Under                    87                    59                    59 Under

P2 022 502202E SR 22/TOPPENISH VIC. - BR. DECK                26                56                   26 Over                  -                    -                    -   n/a                  127                  124                  -   On Budget                  153                  180                    26 Over

P2 026 602613E SR 26/PALOUSE RIVER BR 26/285-
RAIL RETRO

               35                 -                      -   Under                  -                    -                    -   n/a                  347                  323               323 Under                  382                  323                  323 Under

P2 028 202857B SR 28/DOUGLAS CREEK BRIDGE - 
SEISMIC IMP

               60                60                    -   Under 
Construction

                 -                    -                    -   n/a                  180                  180                  -   Under 
Construction

                 240                  240                     -   Under 
Construction

P2 031 603101E SR 31/PEND OREILLE RIVER BR 
31/36 REPAIR

               60                45                   45 Under 
Construction

                 -                    -                    -   n/a                  730                  894                  -   Under 
Construction

                 790                  938                    45 Under 
Construction

P2 031 603102A SR 31/SLATE CREEK BR 31/042 
DECK REHAB

               51                51                   51 Under 
Construction

                 -                    -                    -   n/a                  263                  326                  -   Under 
Construction

                 314                  376                    51 Under 
Construction

P2 082 508206M I-82/MILITARY ROAD OC 82/20N-
DECK

               67                67                   55 Under 
Construction

                 -                    -                    -   n/a                  344                  334                  -   Under 
Construction

                 411                  400                    55 Under 
Construction

P2 090 109001M I-90/EASTBOUND I-90 BRIDGE AT I-
5

               10                10                   10 On Budget                  -                    -                    -   n/a                  254                  410               185 Over                  264                  420                  195 Over
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P2 090 109046G I-90/EAST CHANNEL BRIDGES                79                68                   68 Under                  -                    -                    -   n/a                  905                  117               117 Under                  984                  185                  185 Under

P2 090 109046H I-90/EAST CHANNEL BRIDGE 
90/40N

               50              100                   48 Under 
Construction

                 -                    -                    -   n/a                  174                  324                  -   Under 
Construction

                 224                  424                    48 Under 
Construction

P2 090 109051N I-90/I-405 VICINITY BRIDGES - 
SEISMIC

              539              584                 584 Under 
Construction

                 -                    -                    -   n/a               3,500               2,697            2,208 Under 
Construction

              4,039               3,281               2,792 Under 
Construction

P2 090 109051P I-90/EASTGATE VICINITY BRIDGES 
- SEISMIC

              172              172                 110 Under 
Construction

                 -                    -                    -   n/a               1,418               1,384            1,024 Under 
Construction

              1,590               1,556               1,134 Under 
Construction

P2 090 509009E I-90/YAKIMA RIVER BR. 90/132S-
DECK

               82                82                   59 Under 
Construction

                 -                    -                    -   n/a                  311                  363                  -   Under 
Construction

                 393                  445                    59 Under 
Construction

P2 090 509009G I-90/TINKHAM RD. TO 
ELLENSBURG-SIGN STR.

               41                80                   72 Under 
Construction

                 -                    -                    -   n/a                  393                  429                   3 Under 
Construction

                 434                  509                    76 Under 
Construction

P2 097 209709J US 97A/S OF CHELAN-TUNNEL 
LINING STAGE 2

               20                  7                     7 Under                  -                    -                    -   n/a                  608                  523               523 Under                  628                  530                  530 Under

P2 097 209751E US 97/PATEROS - SEISMIC 
RETROFIT

               30                30                   21 Under 
Construction

                 -                    -                    -   n/a                    67                    69                  -   Under 
Construction

                   97                    99                    21 Under 
Construction

P2 097 509703A US 97/TOPPENISH CREEK BRIDGE 
AT MP 57

              900              898                 880 On Budget                    8                    9                  -   Over               3,076               3,238            3,204 Over               3,984               4,145               4,084 On Budget

P2 097 509703L US 97/SATUS CREEK BRIDGE AT 
MP 46

              231              783                 119 Under 
Construction

                 23                  24                  -   Under 
Construction

              1,400               3,700                  -   Under 
Construction

              1,654               4,507                  119 Under 
Construction

P2 099 109924C SR 99/SPOKANE STREET 
OVERCROSS - SEISMIC

              433              540                 538 Under 
Construction

                 -                    -                    -   n/a               6,221               5,180            4,249 Under 
Construction

              6,654               5,719               4,787 Under 
Construction

P2 099 109926U FIRST AVENUE SOUTH BRIDGE - 
99/530W

              413              442                 442 Under 
Construction

                 -                    -                    -   n/a               1,260               1,494               529 Under 
Construction

              1,673               1,936                  971 Under 
Construction

P2 099 109928F SR 99/1ST AVE S BRIDGE - 
PAINTING

              111              178                 178 Over                  -                    -                    -   n/a               1,547               1,439               511 Under               1,658               1,617                  689 On Budget

P2 099 109946A SR 99/GEORGE WASHINGTON 
BRIDGE - SEISMIC

           1,760           1,812              1,812 On Budget                  -                    -                    -   n/a               7,856               7,858            7,697 On Budget               9,616               9,670               9,509 On Budget

P2 099 109947B SR 99/GEORGE WASHINGTON 
BRIDGE -PAINTING

              191              250                 118 Under 
Construction

                 -                    -                    -   n/a               2,400             11,719                  -   Under 
Construction

              2,591             11,969                  118 Under 
Construction

P2 101 310117C US 101/HOQUIAM RIVER BRIDGES  -
SEISMIC

              170              298                 298 Under 
Construction

                 -                      8                    8 Under 
Construction

                 890               1,208               968 Under 
Construction

              1,060               1,514               1,273 Under 
Construction

P2 101 310117D US 101/HOQUIAM RIV BRS- 
MECHANICAL

              604              883                 863 Under 
Construction

                 -                    -                    -   n/a               7,160               4,305                  -   Under 
Construction

              7,764               5,187                  863 Under 
Construction

P2 101 310120C US 101/DELPHI RD 
UNDERCROSSING - SEISMIC

               45                37                   37 Under                  -                    -                    -   n/a                  293                  190               190 Under                  338                  227                  227 Under

P2 101 310129C US 101/HUMPTULIPS RIVER 
BRIDGE 101/150

               70              156                    -   Under 
Construction

                 -                      5                  -   Under 
Construction

                   81                  303                  -   Under 
Construction

                 151                  464                     -   Under 
Construction

P2 101 310134A US 101/W FORK HOQUIAM RIV 
BRIDGE 101/142

              166              155                 147 Under 
Construction

                 -                    -                    -   n/a               1,060                     -                    -   Under 
Construction

              1,226                  155                  147 Under 
Construction

P2 101 310134B US 101/W FORK HOQUIAM RIV 
BRIDGE 101/145

              142              140                 131 Under 
Construction

                 -                    -                    -   n/a                  960                     -                    -   Under 
Construction

              1,102                  140                  131 Under 
Construction

P2 101 310163B US 101/S FORK BOULDER CREEK 
BR 101/157

              262              277                 277 Over                  -                    -                    -   n/a               1,891               2,164            2,150 Over               2,153               2,441               2,426 Over

P2 101 310180F US 101/CHEHALIS RIVER BRIDGE -  
SEISMIC

              490              488                 488 On Budget                  -                    -                    -   n/a               1,474               1,434            1,434 On Budget               1,964               1,923               1,923 On Budget

P2 101 310182C US 101/NOLAN CREEK BRIDGE 
101/214

              373              388                 388 On Budget                  -                    -                    -   n/a               4,643               4,536            4,519 On Budget               5,016               4,924               4,908 On Budget

P2 101 410104A US 101/MIDDLE NEMAH RIVER 
BRIDGE

              226              750                    -   Under 
Construction

                 50                  50                  -   Under 
Construction

                 840               3,200                  -   Under 
Construction

              1,116               4,000                     -   Under 
Construction

P2 101 410194A US 101/BONE RIVER BRIDGE-
REPLACEMENT

              591              712                 547 Under 
Construction

                 79                  79                  68 Under 
Construction

              5,000                     -                    -   Under 
Construction

              5,670                  791                  615 Under 
Construction

P2 104 310407B SR 104/HOOD CANAL BRIDGE 
EAST HALF

         11,700         12,812            12,311 Under 
Construction

            3,530             7,683             6,966 Under 
Construction

          256,230           269,772         147,365 Under 
Construction

          271,460           290,266           166,642 Under 
Construction

P2 104 310431B SR 104/HOOD CANAL 104/5.1 
CABLES

               55              104                 104 Over                  -                    -                    -   n/a                  602               1,656            1,656 Over                  657               1,760               1,760 Over

P2 107 310708A SR 107/SLOUGH BRIDGES 107/5 & 
107/6

           1,220           1,346              1,244 Under 
Construction

                 18                  18                  18 Under 
Construction

              8,926               8,546            1,591 Under 
Construction

            10,164               9,910               2,853 Under 
Construction

22 of 29 11/29/2005



Sub 
Pgm SR PIN Project Title $ Baseline $ Current

$ Expend. to 
Date Status $ Baseline $ Current

$ Expend. to 
Date Status $ Baseline $ Current

$ Expend. 
to Date Status $ Baseline $ Current

$ Expend. to 
Date Status

Construction Phase Project TotalPreliminary Engineering Phase Right of Way Phase

P2 107 310710A SR 107/CHEHALIS RIVER BRIDGE 
107/4

               80                80                    -   Under 
Construction

                 11                  11                  -   Under 
Construction

                 500                  484                  -   Under 
Construction

                 591                  575                     -   Under 
Construction

P2 153 215301B SR 153/METHOW RV BR DECKS 
REPAIR-STAGE 1

               63                75                   64 Under 
Construction

                 -                    -                    -   n/a                  648               1,124                  -   Under 
Construction

                 711               1,199                    64 Under 
Construction

P2 153 215301C SR 153/METHOW RIV BRIDGES 
REPAIR-STAGE 2

              197                40                    -   Under 
Construction

                 -                    -                    -   n/a               2,178                  315                  -   Under 
Construction

              2,375                  355                     -   Under 
Construction

P2 153 215301D SR 153/METHOW RV BR RAIL 
REPAIRS-STAGE 1

               63                97                   64 Under 
Construction

                 -                    -                    -   n/a                  624               1,229                  -   Under 
Construction

                 687               1,326                    64 Under 
Construction

P2 162 316207A SR 162/VOIGHTS CREEK BRIDGE 
162/11

              282              297                 297 Over                  -                    -                    -   n/a                  897               1,508            1,497 Over               1,179               1,805               1,793 Over

P2 165 316509A SR 165/CARBON RV BR VIC CRIB 
WALL REPAIR

              140              149                 149 Over                  -                    -                    -   n/a                  355                  254               254 Under                  495                  403                  403 Under

P2 173 217304C SR 173/BREWSTER - COLUMBIA 
RIVER BR DECK

               94                73                   73 Under                  -                    -                    -   n/a                  823                  383               383 Under                  917                  456                  456 Under

P2 202 120200S SR 202/SAMMAMISH RIVER 
BRIDGES - SCOUR

              112              122                 122 Under 
Construction

                 -                    -                    -   n/a                  170                  171               160 Under 
Construction

                 282                  292                  282 Under 
Construction

P2 203 120317C SR 203/SKYKOMISH RIVER BRIDGE -
SCOUR

               66                78                   78 Over                  -                      1                    1 Over                    91                    93                 81 On Budget                  157                  172                  159 Over

P2 205 420502A I-205/VANCOUVER SIGN SUPPORT 
STRUCTURES

               34                 -                      -   Under                  -                    -                    -   n/a                  137                    89                 89 Under                  171                    89                    89 Under

P2 240 524003A SR 240/YAKIMA RIVER BRIDGE AT 
RICHLAND

           1,116              997                 997 Under 
Construction

               162                161                110 Under 
Construction

            15,962             14,459            9,633 Under 
Construction

            17,240             15,616             10,740 Under 
Construction

P2 290 629000E SR 290/TRENT AVENUE BR 290/4 
REPLACEMENT

           1,550           1,574              1,574 On Budget                282                296                296 Over             11,215             11,215          11,082 On Budget             13,047             13,086             12,953 On Budget

P2 290 629000T SR 290/SPOKANE RIVER BRIDGE 
290/5 REPAIR

               45                45                   45 On Budget                  -                    -                    -   n/a                  230                  181               181 Under                  275                  226                  226 Under

P2 303 330311A SR 303/MANETTE BRIDGE 303/4            1,387           1,694                 758 Under 
Construction

                 -                    -                    -   n/a             24,530             24,146                  -   Under 
Construction

            25,917             25,840                  758 Under 
Construction

P2 303 330315A SR 303/PORT WASHINGTON 
BRIDGE 303/012

               70                60                   60 Under                  -                    -                    -   n/a               1,030                  972               972 Under               1,100               1,032               1,032 Under

P2 405 140550A I-405/RENTON TO KIRKLAND 
BRGS. - SEISMIC

              283              250                 250 Under                  -                    -                    -   n/a               2,514               2,168            2,168 Under               2,797               2,418               2,418 Under

P2 409 440902A SR409 JULIA BUTLER HANSEN BR. 
DECK REHAB

               50                 -                      -   Under                  -                    -                    -   n/a                  370                     -                    -   Under                  420                     -                       -   Under

P2 433 443302B SR 433/LEWIS & CLARK BR-SEISMIC 
RETROFIT

                -                   -                      -   n/a                  -                    -                    -   n/a                    66                    64                 22 On Budget                    66                    64                    22 On Budget

P2 433 443387A SR 433/LEWIS & CLARK BR-DECK 
REPLACEMENT

           1,180           1,178              1,178 On Budget                  38                  52                  52 Over             23,320             28,635          27,781 Over             24,538             29,865             29,011 Over

P2 433 443399A SR 433/LEWIS AND CLARK BRIDGE-
PAINTER

              250              283                   44 Under 
Construction

                 -                    -                    -   n/a             15,892             19,444            1,622 Under 
Construction

            16,142             19,727               1,665 Under 
Construction

P2 503 450304B SR503 SPUR/DRY CREEK BRIDGE 
REPLACEMENT

              176                 -                      -   Under                  24                  -                    -   Under                  950                     -                    -   Under               1,150                     -                       -   Under

P2 506 450607A SR 506/LACAMAS CREEK BRIDGE-
REPLACEMENT

              334              335                    -   Under 
Construction

               220                238                  -   Under 
Construction

              3,490               3,678                  -   Under 
Construction

              4,044               4,251                     -   Under 
Construction

P2 507 350703A SR 507/NISQUALLY RIVER BRIDGE - 
SCOUR

              110              222                 222 Over                    3                    3                    3 Under                  389                  239               239 Under                  502                  464                  464 Under

P2 508 450804A SR 508/ALDER CREEK BRIDGE-
REPLACEMENT

              106              257                   42 Under 
Construction

                 50                  55                  -   Under 
Construction

              1,250               1,260                  -   Under 
Construction

              1,406               1,571                    42 Under 
Construction

P2 508 450807A SR 508/CREEK BRIDGE 508/25-
REPLACEMENT

               75                80                    -   Under 
Construction

                 55                  57                  -   Under 
Construction

                 350                  351                  -   Under 
Construction

                 480                  488                     -   Under 
Construction

P2 508 450807B SR 508/CREEK BRIDGE 508/26-
REPLACEMENT

               75                80                    -   Under 
Construction

                 55                  57                  -   Under 
Construction

                 350                  351                  -   Under 
Construction

                 480                  488                     -   Under 
Construction

P2 509 350904A SR 509/CITY WATERWAY BRIDGE 
509/5

           1,250           2,583              1,225 Under 
Construction

                 -               2,275                  -   Under 
Construction

              5,979             11,862                  -   Under 
Construction

              7,229             16,720               1,225 Under 
Construction

P2 522 152212K SR 522/SWAMP CREEK BRIDGE - 
SCOUR REPAIR

               37                37                   37 Under 
Construction

                 -                    -                    -   n/a                  214                  235               174 Under 
Construction

                 251                  272                  211 Under 
Construction

P2 522 152221B SR 522/I-405 I/C EAST TO NORTH 
RAMP

               79                78                   78 On Budget                  -                    -                    -   n/a                  366                  315               315 Under                  445                  393                  393 Under
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P2 522 152236B SR522/SNOHOMISH RIVER BRIDGE 
522/138

              130              128                 128 On Budget                  -                    -                    -   n/a               1,650               1,258            1,258 Under               1,780               1,385               1,385 Under

P2 522 152236D SR 522/SNOHOMISH RIVER BRIDGE 
- SCOUR

              350              353                 353 On Budget                    3                    3                    3 Over                  424                  590               448 Over                  777                  947                  805 Over

P2 526 152606A SR 526/VIC. EVERGREEN WAY 
PEDESTRIAN BR.

               11                17                   17 Under 
Construction

                 -                    -                    -   n/a                  149                  359                  -   Under 
Construction

                 160                  376                    17 Under 
Construction

P2 529 152904W SR 529/SNOHOMISH RIVER TO 
EBEY SLOUGH

                -                219                 219 Over                  -                    -                    -   n/a               1,415               1,288            1,288 Under               1,415               1,507               1,507 Over

P2 529 152905H SR 529/SNOHOMISH RIVER 
BRIDGES 529/10E&W

              129              350                 309 Under 
Construction

                 -                    -                    -   n/a               1,220               1,223                  -   Under 
Construction

              1,349               1,573                  309 Under 
Construction

P2 529 152906D SR529/UNION SLOUGH BRIDGE 
529/15 E&W

               60                 -                      -   Under                  -                    -                    -   n/a                  249                     -                    -   Under                  309                     -                       -   Under

P2 529 152907C SR 529/STEAMBOAT AND EBEY 
SLOUGH BRIDGES

               70                70                   70 On Budget                  -                    -                    -   n/a               2,637               2,376            2,374 Under               2,707               2,445               2,444 Under

P2 529 152907E SR 529/STEAMBOAT SLOUGH 
BRIDGES

           1,100           1,136              1,136 Under 
Construction

                 -                    -                    -   n/a             13,017             14,229          14,221 Under 
Construction

            14,117             15,365             15,356 Under 
Construction

P2 529 152908C SR 529/EBEY SLOUGH BRIDGE - 
BRIDGE REHAB

                -                418                 418 Over                  -                    -                    -   n/a               2,614               2,480            2,480 Under               2,614               2,898               2,898 Over

P2 529 152908E SR 529/EBEY SLOUGH BR. - 
REPLACE BRIDGE

           1,717           1,756              1,501 Under 
Construction

            1,778                  38                  38 Under 
Construction

            12,650                     -                    -   Under 
Construction

            16,145               1,794               1,539 Under 
Construction

P2 539 153905P SR 539/NOOKSACK RIVER BRIDGE -
PAINTING

               33                40                   40 Over                  -                    -                    -   n/a                  550                  551               455 On Budget                  583                  591                  495 On Budget

P2 542 154209A SR 542/NUGENTS VICINITY - 
REPLACE BRIDGE

           1,310           1,390              1,390 Over                830                834                834 On Budget             10,757             10,854          10,839 On Budget             12,897             13,079             13,063 On Budget

P2 542 154229A SR 542/BOULDER CR. BR. - 
REPLACE BRIDGE

              805              802                 771 Under 
Construction

                 52                  52                  38 Under 
Construction

              2,810                     -                    -   Under 
Construction

              3,667                  854                  809 Under 
Construction

P2 544 154410A SR 544/E FORK JOHNSON CREEK 
BRIDGE

               49                63                   63 Under 
Construction

                 -                    -                    -   n/a                    70                    54                 54 Under 
Construction

                 119                  117                  117 Under 
Construction

P2 548 154816A SR 548/DAKOTA CREEK BR. - 
REPLACE BRIDGE

              261           1,194                   81 Under 
Construction

                 -                  692                  -   Under 
Construction

              2,585               5,671                  -   Under 
Construction

              2,846               7,557                    81 Under 
Construction

P2 900 190008C SR 900/1-5 OVERCROSSINGS - 
SEISMIC

               91                91                   91 On Budget                  -                    -                    -   n/a                  381                  334               334 Under                  472                  426                  426 Under

P3 000 100007C REGION WIDE CONTROLLER 
REPLACEMENT

                -                   -                      -   n/a                  -                    -                    -   n/a                  390                  393               393 On Budget                  390                  393                  393 On Budget

P3 000 200002Z REGIONWIDE MAJOR ELECTRICAL 
UPDATE 03-05

                -                  28                   28 Over                  -                    -                    -   n/a                  274                  183               183 Under                  274                  210                  210 Under

P3 002 100223E US 2/JUNCTION 179TH STREET SE               251              248                 248 Under 
Construction

                 -                    -                    -   n/a                  222                  220               220 Under 
Construction

                 473                  468                  468 Under 
Construction

P3 002 100228A US 2/WOODS CREEK BRIDGE 
VICINITY

              299              483                 325 Under 
Construction

                 -                    -                    -   n/a               3,279               3,338                  -   Under 
Construction

              3,578               3,820                  325 Under 
Construction

P3 002 100231S US 2/FERN BLUFF ROAD VICINITY               323              184                 184 Under 
Construction

                 -                    -                    -   n/a               3,554                     -                    -   Under 
Construction

              3,877                  184                  184 Under 
Construction

P3 002 100252F US 2/1/4 MILE EAST OF ANDERSON 
CREEK BR.

               27                66                   66 Over                  -                    -                    -   n/a                    77                  201               201 Over                  104                  267                  267 Over

P3 002 100253K INDEX-GALENA RD VICINITY                62                62                    -   Under 
Construction

                 -                    -                    -   n/a                    75                    79                  -   Under 
Construction

                 137                  141                     -   Under 
Construction

P3 002 100254C SUNSET FALL SLIDE               196              191                    -   Under 
Construction

                 -                    -                    -   n/a               2,206               2,160                  -   Under 
Construction

              2,402               2,351                     -   Under 
Construction

P3 002 100256S MT BAKER NATIONAL FOREST 
VICINITY

              104              104                    -   Under 
Construction

                 -                    -                    -   n/a                  431                  420                  -   Under 
Construction

                 535                  524                     -   Under 
Construction

P3 002 100257S SR2/RR UXING 2/45 VICINITY               139              138                    -   Under 
Construction

                 -                    -                    -   n/a                  746                  736                  -   Under 
Construction

                 885                  874                     -   Under 
Construction

P3 002 100260S US 2/MONEY CREEK TUNNEL 
VICINITY

              147              134                 134 Under 
Construction

                 -                    -                    -   n/a               1,265               1,453            1,371 Under 
Construction

              1,412               1,587               1,505 Under 
Construction

P3 002 100261S BRIDGE 2/107 VICINITY               139              141                    -   Under 
Construction

                 -                    -                    -   n/a                  618                  604                  -   Under 
Construction

                 757                  745                     -   Under 
Construction

P3 002 100262A US 2/STREAM BRIDGE VICINITY                80                66                   66 Under 
Construction

                 -                    -                    -   n/a                  694                  508               483 Under 
Construction

                 774                  574                  549 Under 
Construction
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P3 002 100263B SR2/SKYKOMISH VICINITY                84                85                    -   Under 
Construction

                 -                    -                    -   n/a                  312                  309                  -   Under 
Construction

                 396                  394                     -   Under 
Construction

P3 002 100274D US 2/2.2 MILES WEST OF TYE RIVER                56                43                   43 Under                  -                    -                    -   n/a                  378                  219               167 Under                  434                  262                  210 Under

P3 002 100280D US 2/VICINITY TYE RIVER BRIDGE               129              195                 109 Under 
Construction

                 -                    -                    -   n/a                  601                  670                  -   Under 
Construction

                 730                  865                  109 Under 
Construction

P3 002 200203W US 2/WEST STEVENS PASS - 
UNSTABLE SLOPES

              212              132                 132 Under                  -                    -                    -   n/a               6,130                     -                    -   Under               6,342                  132                  132 Under

P3 002 200240B US 2/SOUTH OF ORONDO - 
UNSTABLE SLOPES

               58                57                   57 On Budget                  -                    -                    -   n/a                  258                  230               230 Under                  316                  287                  287 Under

P3 002 600226B US 2/REARDAN WEIGH STATION 
REHAB

               54                54                   54 On Budget                  -                    -                    -   n/a                  172                  181               181 Over                  226                  234                  234 On Budget

P3 004 400401R SR 4 SLIDE REPAIR KM MOUNTAIN 
MP 23.8

              101              128                 128 Over                  -                    -                    -   n/a                  854                  497               497 Under                  955                  625                  625 Under

P3 005 100506B I-5/S 188TH ST INTERCHANGE               103              103                    -   Under 
Construction

                 -                    -                    -   n/a                  348                  370                  -   Under 
Construction

                 451                  473                     -   Under 
Construction

P3 005 100513R I-5/ALBRO,SWIFT & CORGIAT 
INTERSECTIONS

              156              223                 223 Under 
Construction

                 -                    -                    -   n/a                  673                  538               520 Under 
Construction

                 829                  761                  743 Under 
Construction

P3 005 100518S I-5/SPOKANE ST INTERCHANGE               565              569                   50 Under 
Construction

                 -                    -                    -   n/a               3,214               3,215                  -   Under 
Construction

              3,779               3,784                    50 Under 
Construction

P3 005 100521G I-5/JAMES STREET RAMP 
TERMINALS

              151              151                     3 Under 
Construction

                 -                    -                    -   n/a                  464                  485                  -   Under 
Construction

                 615                  636                      3 Under 
Construction

P3 005 100521I I-5/SPRING ST/SB ONRAMP                76                76                     2 Under 
Construction

                 -                    -                    -   n/a                  235                  244                  -   Under 
Construction

                 311                  319                      2 Under 
Construction

P3 005 100521N I-5/7TH&CHERRY AND 
5TH&CHERRY

              202              287                 287 Over                  -                    -                    -   n/a                  897                  872               618 On Budget               1,099               1,159                  905 Over

P3 005 100523Z I-5/CONVENTION CENTER 
TUNNEL

              118              118                 118 On Budget                  -                    -                    -   n/a                  568                  185               185 Under                  686                  303                  303 Under

P3 005 100524N I-5/STEWART ST/EASTLAKE AVE 
SB OFF RAMP

              115              185                 185 Over                  -                    -                    -   n/a                  497                  416               412 Under                  612                  601                  597 On Budget

P3 005 100525I I-5/LAKEVIEW VIADUCT BRIDGE 
5/566

              221              243                 243 Over                  -                    -                    -   n/a                  940                  937               937 On Budget               1,161               1,181               1,181 On Budget

P3 005 100525S I-5/NE 50TH STREET               167              167                   19 Under 
Construction

                 -                    -                    -   n/a                  607                  607                  -   Under 
Construction

                 774                  773                    19 Under 
Construction

P3 005 100544S I-5/SR526 INTERCHANGE                49                49                    -   Under 
Construction

                 -                    -                    -   n/a                  180                  198                  -   Under 
Construction

                 229                  247                     -   Under 
Construction

P3 005 100551L I-5/SR 528 INTERCHANGE - 
ELECTRICAL

              101              100                 100 On Budget                  -                    -                    -   n/a                  263                  257               257 On Budget                  364                  357                  357 On Budget

P3 005 100552J I-5/STANWOOD-BRYANT VIC.- 
WEIGH STATION

              751              750                 750 On Budget                  60                  60                  60 On Budget               4,566               4,519            4,519 On Budget               5,377               5,329               5,328 On Budget

P3 005 100596I I-5/CUSTER REST AREA - SEWER 
REHAB.

              323              395                 395 Over                  15                  -                    -   Under                  971                  882               566 Under               1,309               1,277                  961 On Budget

P3 005 300507C I-5/MCALLISTER CR. CULVERT & 
TIDE GATES

                -                376                 183 Under 
Construction

                 15                  15                    7 Under 
Construction

                 459                  273               268 Under 
Construction

                 474                  665                  459 Under 
Construction

P3 005 300582C I-5/MAYTOWN/SCATTER CREEK - 
SEWER HOOKUP

              180              325                 221 Under 
Construction

                 -                    -                    -   n/a               2,560               2,447                  -   Under 
Construction

              2,740               2,772                  221 Under 
Construction

P3 008 300801D SR 8/ELMA REST AREA                70                44                   44 Under                  -                    -                    -   n/a                  293                  338               338 Over                  363                  383                  383 Over

P3 009 100917W SR 9/LAKE STEVENS WEIGH 
STATION

              300              496                 496 Under 
Construction

               428                  19                  19 Under 
Construction

              1,587               1,036               280 Under 
Construction

              2,315               1,550                  795 Under 
Construction

P3 009 100932D SR 9/269TH PL NE TO MCMURRAY 
SHORES DR

              403              402                 402 Under 
Construction

                 -                    -                    -   n/a                  899                  908               898 Under 
Construction

              1,302               1,311               1,301 Under 
Construction

P3 011 101100D SR 11/COOK ROAD TO COLONY 
ROAD VIC.

              135              219                 219 Under 
Construction

                 -                    -                    -   n/a                  178                  258               249 Under 
Construction

                 313                  478                  469 Under 
Construction

P3 011 101113A SR 11/HIGHLINE RD TO 
BELLINGHAM C.L. VIC

               78                89                   89 Over                  -                    -                    -   n/a                  232                  268               268 Over                  310                  357                  357 Over

P3 012 301284D US 12/ABERDEEN - SIGNAL 
UPGRADE

               28                24                   24 Under                  -                    -                    -   n/a                  276                  285               285 On Budget                  304                  309                  309 On Budget
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P3 012 401200F US 12/6 MILES WEST OF YAKIMA 
COUNTY LINE

               33                39                   39 Over                  -                    -                    -   n/a                  376                    52                 52 Under                  409                    92                    92 Under

P3 012 401203A US 12/5 MILES WEST OF YAKIMA 
COUNTY LINE

               44                26                   26 Under                  -                    -                    -   n/a                  219                    63                 63 Under                  263                    89                    89 Under

P3 012 401203B US 12/2 MILES WEST OF YAKIMA 
COUNTY LINE

               46                19                   19 Under                  -                    -                    -   n/a                    88                    32                 32 Under                  134                    51                    51 Under

P3 012 401203C US 12/7 MILES WEST OF YAKIMA 
COUNTY LINE

               26                19                   19 Under                  -                    -                    -   n/a                  126                  178               178 Over                  152                  198                  198 Over

P3 012 401298D US 12/8 MILES WEST OF YAKIMA 
COUNTY LINE

              157              134                 134 Under                120                119                119 On Budget                  255                    94                 94 Under                  532                  346                  346 Under

P3 012 501209N US 12/TIETON RIVER VIC. - 
UNSTABLE SLOPE

               75                75                   66 Under 
Construction

                 31                  25                  -   Under 
Construction

                 393                  389                  -   Under 
Construction

                 499                  489                    66 Under 
Construction

P3 012 501212W US 12/BEAR CANYON VIC.-
UNSTABLE SLOPE

              129                 -                      -   Under 
Construction

                 10                  -                    -   Under 
Construction

                 705                     -                    -   Under 
Construction

                 844                     -                       -   Under 
Construction

P3 012 501212X US 12/SR 261 VICINITY-UNSTABLE 
SLOPE

               90                90                   58 Under 
Construction

                 22                  22                  -   Under 
Construction

                 486                  477                  -   Under 
Construction

                 598                  590                    58 Under 
Construction

P3 014 401400H SR 14/1.4 MI WEST OF FRANZ RD-
ROCKFALL

               60                60                    -   Under 
Construction

                 51                  51                  -   Under 
Construction

                 521                  523                  -   Under 
Construction

                 632                  634                     -   Under 
Construction

P3 014 401400I SR 14/0.6 MI WEST OF FRANZ RD-
ROCKFALL

              120              120                    -   Under 
Construction

                 51                  55                  -   Under 
Construction

                 960                  935                  -   Under 
Construction

              1,131               1,110                     -   Under 
Construction

P3 014 401401J SR 14/2.8 MI E OF L WHITE SALMON 
RIV BR

               49                50                    -   Under 
Construction

                 27                  26                  -   Under 
Construction

                 209                  208                  -   Under 
Construction

                 285                  284                     -   Under 
Construction

P3 014 401402D SR 14/2.2 MI EAST OF BERGEN RD-
ROCKFALL

               41                41                   17 Under 
Construction

                 -                    -                    -   n/a                  197                  193                  -   Under 
Construction

                 238                  234                    17 Under 
Construction

P3 014 401402E SR 14/2.3 MI EAST OF BERGEN RD-
ROCKFALL

               49                50                     7 Under 
Construction

                 -                    -                    -   n/a                  370                  359                  -   Under 
Construction

                 419                  409                      7 Under 
Construction

P3 014 401403A SR 14/CAPE HORN BR VIC MP 25.4-
ROCKFALL

               38                54                   54 Under 
Construction

                 -                    -                    -   n/a                  116                    83                 66 Under 
Construction

                 154                  137                  120 Under 
Construction

P3 014 401403B SR 14/CAPE HORN BR VIC MP 25.6-
ROCKFALL

               38                51                   51 Under 
Construction

                 -                    -                    -   n/a                  116                    85                 54 Under 
Construction

                 154                  135                  105 Under 
Construction

P3 014 401499E SR 14/1 MILE EAST OF CAPE HORN-
ROCKFALL

              132                  1                     1 Under 
Construction

                 47                  47                  -   Under 
Construction

              1,380               1,343                  -   Under 
Construction

              1,559               1,391                      1 Under 
Construction

P3 014 401499K SR 14/CAPE HORN BR VIC MP 25.5-
ROCKFALL

               44                61                   61 Under 
Construction

                 -                    -                    -   n/a                  126                  135                 92 Under 
Construction

                 170                  196                  153 Under 
Construction

P3 016 301622E SR 16/TACOMA NARROWS BRIDGE -
ELECTRICAL

              451              450                 140 Under 
Construction

                 -                    -                    -   n/a               1,694               1,613                  -   Under 
Construction

              2,145               2,063                  140 Under 
Construction

P3 017 201706A SR 17/SOAP LAKE N-DRAINAGE 
IMPROVEMENTS

              141              127                 127 Under                  31                  31                  -   On Budget                    34                    46                 24 Over                  206                  204                  151 On Budget

P3 018 101802D SR 18/PEASLEY CANYON BR. VIC. 
TO SR 167

              298              295                 295 On Budget                  -                    -                    -   n/a               1,007                  254               240 Under               1,305                  549                  534 Under

P3 018 101809B SR 18/"C" ST SW I/C TO SE 304TH ST 
BR

               34                39                   39 Over                  -                    -                    -   n/a                  412                  569               569 Over                  446                  607                  607 Over

P3 018 101810S SR18/GREENRIVER VICINITY               309              307                    -   Under 
Construction

                 -                    -                    -   n/a               3,113               2,964                  -   Under 
Construction

              3,422               3,271                     -   Under 
Construction

P3 020 102026S SR20/DECEPTION PASS STATE 
PARK VIC

              120              140                 124 Under 
Construction

                 -                    14                  -   Under 
Construction

                 548                  364                  -   Under 
Construction

                 668                  517                  124 Under 
Construction

P3 020 102057S SR 20/CONCRETE VIC. - 
EMERGENCY SLIDE

              417              447                 445 Over                197                210                210 Over               1,886               1,838            1,838 On Budget               2,500               2,495               2,494 On Budget

P3 020 102090S SR20/RESERVATION ROAD VIC                38                 -                      -   Under                  -                    -                    -   n/a                  151                     -                    -   Under                  189                     -                       -   Under

P3 021 602115F SR 21/GOLDEN HARVEST CRK-
REPLACE CULVERT

              110              108                 108 On Budget                  -                    -                    -   n/a                  167                  177               177 Over                  277                  285                  285 On Budget

P3 026 602612D SR 26/UNION FLAT CREEK-
IMPROVE DRAINAGE

               42                94                   94 Over                  11                    5                    5 Under                  132                  161               161 Over                  185                  259                  259 Over

P3 028 202802F SR 28/ROCK ISLAND - WEIGH 
STATION

              114              113                 113 On Budget                  26                  18                  18 Under                  979                  896               896 Under               1,119               1,027               1,027 Under

P3 028 202819A SR 28/ROCK ISLAND DAM - 
UNSTABLE SLOPES

              690              790                 745 Under 
Construction

               470                475                475 Under 
Construction

              4,510               9,133            4,987 Under 
Construction

              5,670             10,398               6,207 Under 
Construction
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P3 082 508206G I-82/PROSSER VIC. - WEIGH 
STATION

              422              440                 440 On Budget                411                413                372 On Budget               3,235               3,477            3,477 Over               4,068               4,330               4,289 Over

P3 090 109010V I-90/SEATTLE TO MERCER ISLAND                33                52                   52 Over                  -                    -                    -   n/a                  120                  124                 94 On Budget                  153                  176                  146 Over

P3 090 109010W I-90/SEATTLE TO MERCER ISLAND -
VAX REPL

              618              329                 329 Under 
Construction

                 -                    -                    -   n/a               2,647               3,050            2,039 Under 
Construction

              3,265               3,379               2,368 Under 
Construction

P3 090 109054U I-90/BELLEVUE CITY LIMITS 
VICINITY

               52                51                    -   Under 
Construction

                 -                    -                    -   n/a                    69                    73                  -   Under 
Construction

                 121                  125                     -   Under 
Construction

P3 090 109055S I-90/VICINITY LAKE SAMMAMISH 
PARKWAY

              215              240                 240 Under 
Construction

                 -                    -                    -   n/a               1,594                  948               866 Under 
Construction

              1,809               1,188               1,107 Under 
Construction

P3 090 109078S I-90/NORTHBEND VICINITY               155              152                    -   Under 
Construction

                 -                    -                    -   n/a                  728                  779                  -   Under 
Construction

                 883                  931                     -   Under 
Construction

P3 090 109078T I-90/NORTHBEND VICINITY               126              123                    -   Under 
Construction

                 -                    -                    -   n/a                  750                  807                  -   Under 
Construction

                 876                  930                     -   Under 
Construction

P3 090 509005E I-90/INDIAN JOHN HILL REST 
AREA

              960              961                 926 On Budget                  -                    -                    -   n/a               2,040                  807               786 Under               3,000               1,767               1,711 Under

P3 090 509009W I-90/OLALLIE CREEK VIC.-
UNSTABLE SLOPE

              140                 -                      -   Under 
Construction

                 -                    -                    -   n/a                  724                     -                    -   Under 
Construction

                 864                     -                       -   Under 
Construction

P3 090 609042C I-90/SPRAGUE LAKE REST AREA 
SEWER REHAB

               65                 -                      -   Under                  -                    -                    -   n/a                  396                    52                 52 Under                  461                    52                    52 Under

P3 090 609048H I-90/ARGONNE RD I/C 
ELECTRICAL SYSTEMS

               58                61                   61 Under 
Construction

                 -                    -                    -   n/a                  474                  584               567 Under 
Construction

                 532                  645                  627 Under 
Construction

P3 097 209701J US 97/ORONDO NORTH - 
UNSTABLE SLOPE

               67                67                    -   Under 
Construction

                 -                    -                    -   n/a                  751                  748                  -   Under 
Construction

                 818                  815                     -   Under 
Construction

P3 097 209701K US 97/CHELAN FALLS S. - 
UNSTABLE SLOPE

               43              128                 128 Over                  -                    20                  20 Over                  279               1,068            1,057 Over                  322               1,215               1,205 Over

P3 097 209701R US 97/PATEROS-STORM DRAINAGE 
IMPROVEMENT

               21                26                   26 Over                  28                  29                  29 On Budget                  118                  111               111 Under                  167                  166                  166 On Budget

P3 097 209720C US 97A/WENATCHEE NORTH - 
UNSTABLE SLOPES

              289              548                 153 Over                  -                    -                    -   n/a                  490               5,467               738 Over                  779               6,015                  890 Over

P3 097 509704J US 97/TOPPENISH TO WAPATO - 
DRAINAGE

               10                10                   10 On Budget                  -                    -                    -   n/a                    95                    82                 82 Under                  105                    93                    93 Under

P3 099 109923A SR99/14TH ST INTERCHANGE               323              322                    -   Under 
Construction

                 -                    -                    -   n/a               1,770               1,831                  -   Under 
Construction

              2,093               2,153                     -   Under 
Construction

P3 101 310113G US 101/LELAND CREEK FLOODING 
STAGE THREE

                -                   -                      -   n/a                  -                    -                    -   n/a                    53                  294               284 Over                    53                  294                  284 Over

P3 101 310141C US 101/HOH RIVER EROSION               157              906                 901 Over                  -                    -                    -   n/a                  563               8,275            8,264 Over                  720               9,181               9,165 Over

P3 101 310184D US 101/ABERDEEN - SIGNAL 
UPGRADE

              199              225                 225 Over                  -                    -                    -   n/a               1,364               1,521            1,521 Over               1,563               1,747               1,747 Over

P3 105 410595A SR 105/NORTH COVE VICINITY            2,333           2,604              2,597 Under 
Construction

                   8                    7                    7 Under 
Construction

            24,972             25,985          22,309 Under 
Construction

            27,313             28,596             24,914 Under 
Construction

P3 112 311220E SR 112/JIM CREEK - CULVERT 
REPAIR

              290              260                 260 Under                  15                    9                    9 Under                  517                  559               559 Over                  822                  828                  828 On Budget

P3 166 316601A SR 166/PORT ORCHARD VICINITY 
SLIDE

                -                117                 117 Under 
Construction

                 -                    19                  19 Under 
Construction

                 729                  782               782 Under 
Construction

                 729                  918                  918 Under 
Construction

P3 166 316605A SR 166/ROSS POINT SLIDE               784              904                 904 Over                  75                142                115 Over               6,463               6,392            6,352 On Budget               7,322               7,439               7,371 On Budget

P3 167 116709D SR167/VICINITY BR 167/125E               131              120                 120 Under                  -                    -                    -   n/a                  290                  175               175 Under                  421                  295                  295 Under

P3 167 116714D SR 167/GARRISON AND 
SPRINGBROOK CREEKS

              465              467                 467 Under 
Construction

                 -                    -                    -   n/a               1,163                  987               673 Under 
Construction

              1,628               1,454               1,139 Under 
Construction

P3 169 116918C SR169/WITTE RD SE VICINITY                87                 -                      -   Under                217                  -                    -   Under                  301                     -                    -   Under                  605                     -                       -   Under

P3 169 116918D SR169/SE BAIN RD VICINITY                44                 -                      -   Under                  -                    -                    -   n/a                    54                    12                 12 Under                    98                    12                    12 Under

P3 169 116923S SR169/SE JONES RD VICINITY                64                63                   17 Under 
Construction

                 -                    -                    -   n/a                  189                     -                    -   Under 
Construction

                 253                    63                    17 Under 
Construction
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P3 169 116923U SR169/196TH AVE SE VICINITY                61                61                   17 On Budget                  -                    -                    -   n/a                  225                     -                    -   Under                  286                    61                    17 Under

P3 202 120213C SR 202/224TH AVE NE VIC. TO 
308TH AVE SE

               41                41                   41 Under 
Construction

                 -                    -                    -   n/a                  974                  967               820 Under 
Construction

              1,015               1,007                  861 Under 
Construction

P3 202 120214C SR 202/PATTERSON CREEK                90                90                   66 Under 
Construction

                 -                    -                    -   n/a                  315                  311                  -   Under 
Construction

                 405                  401                    66 Under 
Construction

P3 202 120215S SR 202/VIC. SE 8TH ST. TO 300TH 
AVE.

              700              697                 697 On Budget                  -                    67                  67 Over               1,610               1,589            1,482 On Budget               2,310               2,353               2,246 On Budget

P3 202 120219M SR202/335TH PL SE TO PRESTON-
FALL CITY R

               45                68                   68 Under 
Construction

                 -                    -                    -   n/a                  104                  144               144 Under 
Construction

                 149                  213                  213 Under 
Construction

P3 202 120222S SR 202/TOKUL CREEK VICINITY               775              773                 773 On Budget                  -                    -                    -   n/a               4,686               4,206            4,115 Under               5,461               4,979               4,887 Under

P3 203 120306W SR203/WOODINVILLE-DUVALL 
ROAD

              102              131                 129 Under 
Construction

                 -                    -                    -   n/a                  362                  336                   8 Under 
Construction

                 464                  467                  137 Under 
Construction

P3 203 120311S SR203/VICINITY 268TH AVE NE               244              257                   57 Under 
Construction

                 -                    -                    -   n/a               2,410               2,319               452 Under 
Construction

              2,654               2,576                  509 Under 
Construction

P3 203 120315D SR203/NE CHERRY VALLEY ROAD 
VIC

              139              142                    -   Under 
Construction

                 -                    -                    -   n/a                  936                  913                  -   Under 
Construction

              1,075               1,054                     -   Under 
Construction

P3 302 330206A SR 302/VICTOR SLIDE               199              200                    -   Under 
Construction

                 16                  16                  -   Under 
Construction

              1,080               1,091                  -   Under 
Construction

              1,295               1,307                     -   Under 
Construction

P3 395 539502O US 395/UNSTABLE SLOPE AT 
ELTOPIA MP 39.5

               60                29                   29 Under                  11                  -                    -   Under                  344                  205               205 Under                  415                  234                  234 Under

P3 405 140517S I-405/NE 44TH ST VICINITY                33                 -                      -   Under                  -                    -                    -   n/a                    62                    40                 38 Under                    95                    40                    38 Under

P3 405 140550D I-405/SR520 I/C VICINITY                43                76                   75 Under 
Construction

                 -                    -                    -   n/a                  235                    93                 63 Under 
Construction

                 278                  168                  138 Under 
Construction

P3 405 140559S I-405/NE 160TH ST VICINITY               180              183                    -   Under 
Construction

                 -                    -                    -   n/a               1,058               1,130                  -   Under 
Construction

              1,238               1,314                     -   Under 
Construction

P3 410 141024A SR 410/2.8 MILES WEST OF TWIN 
CREEK

              123              252                   48 Under 
Construction

                 16                  99                  -   Under 
Construction

                 676                  944                  -   Under 
Construction

                 815               1,295                    48 Under 
Construction

P3 433 443302C SR 433/LEWIS AND CLARK BRIDGE-
NAV LIGHTS

               65                44                   44 Under                  -                    -                    -   n/a                  484                  486               445 On Budget                  549                  530                  488 On Budget

P3 503 450302R SR 503 SPUR/POWER CANAL 
WASHOUT REPAIR

               80              105                 105 Over                  -                    -                    -   n/a                  729                  215               215 Under                  809                  320                  320 Under

P3 518 151806D SR518/42ND AVE S TO 51ST AVE S                69                 -                      -   Under                  -                    -                    -   n/a                  199                     -                    -   Under                  268                     -                       -   Under

P3 520 152001E SR 520/10TH AVE. TO MONTLAKE 
I/C

                -                141                 141 Over                  -                    -                    -   n/a                  569                  748               748 Over                  569                  889                  889 Over

P3 520 152001F SR520/MONTLAKE TO MIDSPAN 
EVERGREEN PT B

              610              610                 610 On Budget                  -                    -                    -   n/a               4,051               3,869            3,869 On Budget               4,661               4,480               4,480 On Budget

P3 520 152022B SR520/76TH AVE NE TO I-405               275              273                    -   Under 
Construction

                 -                    -                    -   n/a               1,498               1,498                  -   Under 
Construction

              1,773               1,771                     -   Under 
Construction

P3 526 152602A SR526/PAINE FIELD BLVD               223              220                     8 Under 
Construction

                 -                    -                    -   n/a                  810                  813                  -   Under 
Construction

              1,033               1,032                      8 Under 
Construction

P3 526 152603S SR526/AIRPORT RD TO SEAWAY 
BLVD

              233              236                     8 Under 
Construction

                 -                    -                    -   n/a               1,512               1,526                  -   Under 
Construction

              1,745               1,762                      8 Under 
Construction

P3 526 152607B SR 526/EVERGREEN WAY               100              103                 103 On Budget                  -                    -                    -   n/a                  407                  461               432 Over                  507                  564                  535 Over

P3 542 154215D SR 542/TRUCK RD VICINITY - 
CULVERT REPL.

               88              133                 133 Over                  -                    -                    -   n/a                  126                  194               189 Over                  214                  327                  322 Over

P3 542 154230C SR 542/BOULDER CREEK VICINITY -
CULVERT

               40              206                   21 Under 
Construction

                 -                    53                  -   Under 
Construction

                 206                  414                  -   Under 
Construction

                 246                  672                    21 Under 
Construction

P3 542 154236A SR 542/FOUR MILE FLAT - N FK 
NOOKSACK R

              130              128                 128 On Budget                  -                  273                273 Over                  320                  324               324 On Budget                  450                  725                  725 Over

P3 542 154246D SR 542/WELLS CREEK RD TO MT 
BAKER VIC.

              190              227                 227 Under 
Construction

                 -                    -                    -   n/a                  985               1,712            1,518 Under 
Construction

              1,175               1,939               1,745 Under 
Construction

P3 544 154400D SR 544/SR 539 TO SR 9 - IMPROVE 
DRAINAGE

               43                23                   23 Under                  -                    -                    -   n/a                  229                     -                    -   Under                  272                    23                    23 Under
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P3 548 154812A SR 548/NORTHSTAR ROAD 
VICINITY

               61              108                 108 Over                  -                    -                    -   n/a                  184                  302               302 Over                  245                  410                  410 Over

P3 548 154814A SR 548/KICKERVILLE RAILROAD 
CROSSING

               72              102                 102 Over                  -                    -                    -   n/a                  163                    87                 52 Under                  235                  189                  154 Under

P3 900 190001S SR900/BOEING ACCESS RD VIC                72                72                    -   Under 
Construction

                 -                    -                    -   n/a                  291                  314                  -   Under 
Construction

                 363                  387                     -   Under 
Construction

P3 900 190012S SR900/64TH AVE S VIC                35                 -                      -   Under                  -                    -                    -   n/a                  137                     -                    -   Under                  172                     -                       -   Under

P3 970 597001N SR 970/TEANAWAY RIVER-
REVEGATATE CHANNEL

               77                77                   77 On Budget                  -                    -                    -   n/a                  365                  360               357 On Budget                  442                  436                  433 On Budget
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